

## DAFTAR ISI

LEMBAR PERNYATAAN ORISINALITAS .....	i
ABSTRAK .....	ii
ABSTRACT .....	iii
KATA PENGANTAR .....	iv
DAFTAR ISI.....	vi
DAFTAR GAMBAR .....	ix
DAFTAR TABEL.....	x
DAFTAR SINGKATAN DAN LAMBANG.....	xi
DAFTAR ISTILAH .....	xii
I.1    Latar Belakang .....	1
I.2    Rumusan Masalah .....	4
I.3    Tujuan Penelitian.....	4
I.4    Batasan Penelitian dan Asumsi .....	4
I.5    Manfaat Penelitian.....	5
I.6    Sistematika Penulisan.....	5
BAB II    LANDASAN TEORI.....	7
II.1 <i>PROJECT HUMAN RESOURCE MANAGEMENT</i> .....	7
II.2.1 <i>Plan Human Resource Management</i> .....	7
II.2 <i>PROJECT STAKEHOLDER MANAGEMENT</i> .....	12
II.3.1 <i>Identify Stakeholder</i> .....	13
II.3.2 <i>Plan Stakeholder Management</i> .....	16
II.3 <i>PROJECT COMMUNICATION MANAGEMENT</i> .....	18
II.1.1 <i>Plan Communication Management</i> .....	21
II.4    Kajian Literatur .....	25

II.4.1	<i>Project change stakeholder communication</i> (Butt dkk., 2016).....	25
II.4.2	<i>Project stakeholder management in the clinical research environment: how to do it right</i> (Pandi-Perumal dkk., 2015).....	25
II.4.3	<i>Communication: The foundation of project management</i> (Zulch, 2014)	26
II.4.4	<i>Training, Motivation and Performance: The case of human resource management in construction projects in Mashhad, Iran</i> (Tabassi dkk., 2008)	27
II.4.5	<i>Modeling and Managing Stakeholder's Power and Influence for Quality Improvement in Construction Projects – A Case Study at "Jaipur Metro"</i> (Kumar, 2015).....	27
II.4.6	Kajian Literatur .....	28
BAB III	METODE PENELITIAN .....	29
III.1	Model Konseptual .....	29
III.2	Sistematika Pemecahan Masalah.....	31
III.2.1	Tahap Pendahuluan .....	32
III.2.2	Tahap Pengumpulan Data .....	33
III.2.3	Tahap Perancangan Proyek.....	34
III.2.4	Tahap Analisis.....	34
III.2.5	Tahap Kesimpulan dan Saran.....	35
BAB IV	PENGUMPULAN DAN PENGOLAHAN DATA .....	36
IV.1	Objek Perancangan.....	36
IV.2	Pengumpulan Data .....	36
IV.2.1	WBS ( <i>Work Breakdown Structure</i> ).....	37
IV.2.2	<i>Activity List</i> .....	37
IV.2.3	SOW ( <i>Statement of Work</i> ).....	40
IV.2	<i>Expert Judgement</i> .....	41

IV.3.1	<i>Hierarchical Chart</i> (Husen, 2011).....	44
IV.3.2	<i>Staffing Management Plan</i> .....	47
IV.3.3	<i>Stakeholder Register</i> .....	55
IV.3.4	<i>Power Interest Grid</i> .....	56
IV.3.5	<i>Engagement Assessment Matrix</i> .....	57
IV.3.6	<i>Communication Plan</i> (Butt dkk., 2016).....	60
BAB V	ANALISIS .....	64
V.1	Analisis Rancangan Sumber Daya Manusia.....	64
V.2	Analisis Rancangan Pemangku Kepentingan.....	66
V.3	Analisis Rancangan Komunikasi.....	74
BAB VI	KESIMPULAN DAN SARAN .....	76
VI.1	Kesimpulan.....	76
VI.2	Saran .....	77
DAFTAR PUSTAKA	.....	78
LAMPIRAN A	.....	xiii
LAMPIRAN B	.....	xix