

DAFTAR ISI

ABSTRAK	i
<i>ABSTRACT</i>	ii
KATA PENGANTAR	iii
DAFTAR ISI.....	iv
DAFTAR GAMBAR	vii
DAFTAR TABEL.....	viii
DAFTAR ISTILAH	ix
DAFTAR LAMPIRAN.....	xi
BAB I PENDAHULUAN.....	1
I.1 Latar Belakang.....	1
I.2 Perumusan Masalah.....	5
I.3 Tujuan Penelitian.....	5
I.4 Batasan Masalah.....	5
I.5 Manfaat Penelitian.....	6
I.6 Sistematika Penulisan.....	6
BAB II LANDASAN TEORI	8
II.1 Manajemen Proyek Industri	8
II.1.1 Proyek	8
II.1.2 Manajemen Proyek.....	9
II.2 WBS	10
II.3.1 <i>Create WBS</i>	10
II.3.2 <i>Create WBS : Inputs</i>	12
II.3.3 <i>Create WBS : Tools and Techniques</i>	12
II.3.4 <i>Create WBS : Outputs</i>	15
II.4 <i>Define Activities</i>	17
II.4.1 <i>Define Activities: Inputs</i> (PMBOK, 2017).....	17
II.4.2 <i>Define Activities: Tools and Techniques</i> (PMBOK,2017).....	18
II.4.3 <i>Define Activities: Outputs</i> (PMBOK, 2017)	18
II.5 <i>Sequence Activities</i>	19
II.5.1 <i>Sequence Activities: Inputs</i> (PMBOK,2017).....	20

II.5.2	<i>Sequence Activities: Tools and Techniques (PMBOK,2017)</i>	21
II.5.3	<i>Sequence Activities: Outputs (PMBOK,2017)</i>	25
II.6	<i>Estimate Activity Durations</i>	25
II.6.1	<i>Estimate Activity Durations: Inputs</i>	26
II.6.2	<i>Estimate Activity Durations: Tools and Techniques</i>	27
II.6.3	<i>Estimate Activity Durations: Outputs</i>	28
II.7	<i>Schedule Baseline</i>	29
II.8	<i>Project Schedule</i>	29
II.9	<i>Cost Baseline</i>	31
II.10	<i>Estimate Costs</i>	32
II.10.1	<i>Estimate Cost: Inputs</i>	33
II.10.2	<i>Estimate Cost: Tools and Techniques</i>	35
II.10.3	<i>Estimate Cost: Outputs</i>	36
II.11	<i>Reserve Analysis</i>	36
II.12	<i>Kajian Literatur</i>	37
II.13	<i>Posisi Penelitian Terdahulu</i>	41
II.14	<i>Alasan Pemilihan Metode</i>	44
BAB III	METODOLOGI PENELITIAN	45
III.1	<i>Model Konseptual</i>	45
III.2	<i>Sistematika Pemecahan Masalah</i>	47
III.2.1	<i>Tahap Identifikasi</i>	48
III.2.2	<i>Tahap Pengumpulan Data</i>	49
III.2.3	<i>Tahap Pengolahan Data</i>	51
III.2.4	<i>Tahap Analisis</i>	52
III.2.5	<i>Tahap Kesimpulan dan Saran</i>	52
BAB IV	PENGUMPULAN DAN PENGOLAHAN DATA	53
IV.1	<i>Objek Penelitian</i>	53
IV.2	<i>Pengumpulan Data</i>	53
IV.2.1	<i>Project Charter</i>	53
IV.2.2	<i>Jadwal Proyek</i>	56
IV.2.3	<i>Milestone List</i>	56
IV.2.4	<i>Activity List, Activity Sequencing, dan Estimate Activity Durations</i> 57	

IV.3 Pengolahan Data.....	60
IV.3.1 <i>Scope Baseline</i>	60
IV.3.2 <i>Schedule Baseline</i>	69
IV.3.3 <i>Cost Baseline</i>	77
BAB V ANALISIS	82
V.1 Analisis <i>Scope</i>	82
V.2 Analisis <i>Time</i>	83
V.3 Analisis <i>Cost</i>	84
V.4 Implikasi Manajerial.....	85
BAB VI KESIMPULAN DAN SARAN	89
VI.1 Kesimpulan.....	89
VI.2 Saran	90
DAFTAR PUSTAKA	91