

LIST OF FIGURES

Figure I. 1 Reasons for not Agreeing to Classroom Meetings	2
Figure I. 2 Media that Supports E-Learning	3
Figure I. 3 The Project Management knowledge area is Difficult to Understand (Rita, et al., 2018)	4
Figure I. 4 The Need for E-Learning.....	4
Figure II. 1 Probability and Impact Matrix (PMI, 2017)	11
Figure II. 2 Plan Procurement Management: Inputs, Tools & Techniques, and Outputs (PMI, 2017)	12
Figure II. 3 Conduct Procurement: Inputs, Tools & Techniques, and Outputs (PMI, 2017)	13
Figure II. 4 Plan Procurement: Inputs, Tools & Techniques, and Outputs (PMI, 2017).....	14
Figure II. 5 5 stages of design sprint (Knapp, et al., 2016)	17
Figure II. 6 Integrated Backward Design (Fink, 2003)	18
Figure III. 1 Conceptual Model.....	27
Figure III. 2 Systematic Approach	29
Figure IV. 1 Work Breakdown Structure	37
Figure IV. 2 Network diagram	41
Figure IV. 3 Power Interest Matrix	48
Figure IV. 4 User.....	55
Figure IV. 5 Process	55
Figure IV. 6 Goals	56
Figure IV. 7 Visualization.....	56
Figure IV. 8 Putting the answer	66
Figure IV. 9 Grouping the answer.....	66
Figure IV. 10 VideoScribe Application	71
Figure IV. 11 Video Learning for Project Procurement Knowledge	71
Figure IV. 12 Filmora Application.....	72
Figure IV. 13 Backward Design (Fink, 2003).....	77
Figure V. 1 Average Score of 5 Users	88
Figure V. 2 Average Score of 31 Users	88