

DAFTAR ISI

LEMBAR PENGESAHAN	iii
ABSTRAK	v
<i>ABSTRACT</i>	vi
KATA PENGANTAR	vii
LEMBAR PERSEMPAHAN	viii
DAFTAR ISI.....	ix
DAFTAR TABEL.....	xii
DAFTAR GAMBAR	xiii
DAFTAR LAMPIRAN	xiv
DAFTAR ISTILAH	xv
BAB I PENDAHULUAN	1
I.1 Latar Belakang.....	1
I.2 Perumusan Masalah	6
I.3 Tujuan Penelitian	7
I.4 Batasan Penelitian.....	7
I.5 Manfaat Penelitian	7
I.6 Sistematika Penulisan	8
BAB II LANDASAN TEORI.....	10
II.1 Kajian Literatur Terdahulu	10
II.1.2 Penelitian (Sufa'atin, 2017).....	10
II.1.2 Penelitian (Norken, Astana, & Manuasri, 2012)	10
II.1.3 Penelitian (Labombang, 2011)	11
II.1.4 Penelitian (Ricardo Vargas, 2013)	11
II.1.5 Penelitian (Hariri-Ardebili & Saouma, 2016)	12
II.2 Proyek.....	12
II.3 Risiko	13
II.4 Manajemen Proyek.....	13
II.5 Manajemen Risiko Proyek (Project Risk Management)	16
II.6 <i>Ducting Fiber Optic</i>	24
II.7 <i>Probability Impact Matrix</i> (PIM)	25

II.8 <i>Sensitivity Analysis</i>	26
II.9 Penilaian Risiko (<i>Risk Assessment</i>).....	27
II.9.1 Penilaian Probabilitas	28
II.9.2 <i>Impact on Schedule</i>	28
II.9.3 <i>Impact on Cost</i>	28
II.9.4 <i>Impact on Quality</i>	29
II.9.5 <i>Impact on Safety and Security</i>	29
II.9.6 Menghitung <i>Total Impact</i>	30
BAB III METODOLOGI PENELITIAN	31
III.1 Model Konseptual	31
III.2 Sistematika Pemecahan Masalah	33
III.2.1 Tahap Identifikasi	34
III.2.2 Tahap Pengumpulan Data	36
III.2.3 Tahap Pengolahan Data	37
III.2.4 Tahap Analisis Data.....	37
III.2.5 Tahap Kesimpulan dan Saran	38
BAB IV PENGUMPULAN DAN PENGOLAHAN DATA	39
IV.1 Objek Penelitian.....	39
IV.2 Pengumpulan Data.....	40
IV.2.1 Statement of Work.....	40
IV.2.2 <i>Work Breakdown Structure</i>	41
IV.2.3 <i>Activity List</i>	45
IV.2.4 Jadwal Proyek	45
IV.3 Pengolahan Data	49
IV.3.1 <i>Risk Register</i>	49
IV.3.2 <i>Risk Assessment</i>	59
IV.3.2.1 Menghitung <i>Total Impact</i> Risiko	59
IV.3.3 <i>Probability Impact Matrix</i>	66
IV.3.3.1 Kategori Risiko Sedang dan Tinggi (Risiko Prioritas)	68
IV.3.3.2 Kategori Risiko Rendah (<i>Watch List</i>)	71
IV.3.4 <i>Sensitivity Analysis</i>	76
IV.3.5 <i>Plan Risk Responses</i>	82
IV.3.6 <i>Updated Risk Register</i>	90

BAB V ANALISIS DATA	92
V.1 Analisis Metode <i>Probability Impact Matrix</i>	92
V.2 Analisis Metode <i>Sensitivity Analysis</i>	94
V.3 Analisis Perencanaan Respon Risiko (<i>Plan Risk Responses Analysis</i>).....	106
BAB VI KESIMPULAN DAN SARAN	114
VI.1 Kesimpulan	114
VI.2 Saran	115