

## DAFTAR TABEL

Tabel II.1 Penilaian Probabilitas .....	28
Tabel II.2 <i>Impact on Schedule</i> .....	28
Tabel II.3 <i>Impact on Cost</i> .....	29
Tabel II.4 <i>Impact on Quality</i> .....	29
Tabel II.5 <i>Impact on Safety and Security</i> .....	30
Tabel IV.1 Rencana Anggaran Biaya (RAB) Proyek .....	41
Tabel IV.2 WBS <i>Dictionary</i> proyek <i>Ducting Fiber Optic</i> .....	43
Tabel IV.3 <i>Activity List</i> dan Jadwal Proyek .....	45
Tabel IV.4 <i>Risk Register</i> .....	50
Tabel IV.5 <i>Risk Assessment</i> .....	60
Tabel IV.6 <i>Probability Category &amp; Total Impact Risiko</i> .....	66
Tabel IV.7 Risiko Prioritas .....	69
Tabel IV.8 <i>Watch List</i> .....	72
Tabel IV.9 Risiko Biaya .....	77
Tabel IV.10 <i>Risk Threshold</i> .....	83
Tabel IV.11 <i>Plan Risk Responses</i> .....	86
Tabel IV.12 <i>Updated Risk Register</i> .....	90