

## TABLE OF CONTENT

<b>TABLE OF CONTENT</b> .....	<b>iv</b>
<b>TABLE OF FIGURE</b> .....	<b>viii</b>
<b>LIST OF TABLE</b> .....	<b>ix</b>
<b>LIST OF ABBREVIATION</b> .....	<b>x</b>
<b>TERMINOLOGY</b> .....	<b>xi</b>
<b>LIST OF APPENDECIES</b> .....	<b>xii</b>
<b>CHAPTER 1</b> .....	<b>1</b>
<b>PRELIMINARY</b> .....	<b>1</b>
I.1 Background .....	1
I.2 Problem Formulation .....	5
I.3 Research Objective .....	5
I.4 Research Boundary .....	5
I.5 Research Benefit .....	6
I.6 Writing Systematic.....	6
<b>CHAPTER II</b> .....	<b>8</b>
<b>LITERATURE REVIEW</b> .....	<b>8</b>
II.1 Project Management .....	8
II.2 Project Schedule Management .....	8
II.3 Network Planning .....	10
II.3.1 Microsoft Project.....	11
II.3.2 Critical Path Method (CPM) .....	13
II.4 Budget Plan.....	14

II.5 Bill of Quantity (BOQ).....	15
II.6 Direct Cost .....	15
II.7 Indirect Cost.....	15
II.8 Schedule Compression.....	16
II.9 Accelerate Project Method.....	17
II.10 Crash Cost and Crash Slope .....	19
II.11 Analysis of Time Cost Trade Off (TCTO) .....	19
II.12 FTTx Network .....	22
II.13 Previous Research.....	23
II.13.1 Research by Rizky Widyo Kisworo, etc. (2017).....	23
II.13.2 Research by Ricky Arvianto, etc. (2017) .....	23
II.13.3 Research by Mandiyo Priyo, etc. (2015).....	24
II.13.4 Research by Nurhadinata Buluatie, etc. (2013) .....	24
II.13.5 Research by Biswas, etc. (2016) .....	25
II.13.6 Research by Maddepungeng, etc. (2015).....	25
II.13.7 Research by Frederika (2010) .....	26
II.13.8 Research by Simatupang, etc. (2015).....	26
<b>CHAPTER III .....</b>	<b>27</b>
<b>RESEARCH METHODOLOGY .....</b>	<b>27</b>
III.1 Conceptual Model .....	27
III.2 Systematic of Problem Solving.....	28
III.2.1 Preliminary Stage.....	29
III.2.2 Collection Data and Processing Stage .....	30
III.2.3 Analysis Data Stage .....	31

III.2.4 Conclusion and Suggestion Stage.....	31
<b>CHAPTER IV .....</b>	<b>32</b>
<b>DATA COLLECTION AND PROCESSING.....</b>	<b>32</b>
IV.1 Outside Plant-Fiber Optic (OSP-FO) Granular STO Cikande Project.....	32
IV.1.1 General Data Project.....	32
IV.1.2 Stages of Work .....	33
IV.1.3 Project Schedule .....	37
IV.1.4 Budget Plan.....	37
IV.2 Determination of Project Cost Planning.....	41
IV.2.1 Direct Cost.....	41
IV.2.2 Indirect Cost .....	41
IV.3 Normal Duration .....	43
IV.4 Normal Cost .....	44
IV.5 Acceleration Alternative .....	44
IV.6 Crash Duration .....	45
IV.7 Crash Cost .....	46
IV.8 Cost Slope .....	48
IV.9 Analysis of TCTO.....	49
IV.10 Cost and Project Time Efficiency .....	52
<b>CHAPTER V .....</b>	<b>53</b>
<b>RESULT ANALYSIS .....</b>	<b>53</b>
V.1 Existing Schedule .....	53
V.2 Crashing Scenario.....	54
V.3 Time Cost Trade Off Analysis .....	54

V.4 Benefit for PT. Bangtelindo .....	57
<b>CHAPTER VI.....</b>	<b>59</b>
<b>CONCLUSION AND SUGGESTION .....</b>	<b>59</b>
VI.1 Conclusion.....	59
VI.2 Suggestion.....	59
<b>REFERENCES.....</b>	<b>61</b>