

## DAFTAR GAMBAR

Gambar I. 1 Lingkup Pengaruh Manajer Proyek.....	2
Gambar I. 2 Keberhasilan Proyek OSP-FO STTF PT-3 2019 .....	3
Gambar I. 3 Presentase Fase Kegagalan Proyek OSP-FO STTF PT-3 2019 .....	3
Gambar I. 4 Faktor Permasalahan Kegagalan Proyek OSP-FO STTF PT-3 2019.....	4
Gambar II. 1 Tinjauan Manajemen Pemangku Kepentingan .....	15
Gambar II. 2 Proses Monitor Stakeholder Engagement .....	18
Gambar II. 3 Tinjauan Project Communications Management.....	19
Gambar II. 4 <i>Power Interest Grid</i> .....	21
Gambar II. 5 Communication Model .....	23
Gambar III. 1 Model Konseptual.....	25
Gambar III. 2 Sistematisa Pemecahan masalah .....	26
Gambar IV. 1 Struktur Organisasi Perusahaan.....	28
Gambar IV. 2 Struktur Organisasi Proyek .....	29
Gambar IV. 3 Project Execution Requirements .....	32
Gambar IV. 4 Work Breakdown Structure.....	32
Gambar IV. 5 Alur Komunikasi .....	48
Gambar IV. 6 Power Interest Grid .....	62
Gambar IV. 7 Saliency Model .....	63
Gambar V. 1 Power Interest Grid.....	70
Gambar V. 2 Rincian Hasil Penilaian Stakeholder Engagement Assessment Matrix....	90