

## DAFTAR PUSTAKA

- PMI. (2017). PMBOK Guide - 6th Edition. In *Project Management Institute*.
- Bourne, L. (2015). Making Projects Work. In *Making Projects Work*.
- Sanghera, P., & Sanghera, P. (2019). Managing Communication and Stakeholder Engagement. In *PMP® in Depth*.
- Schibi, O. (2013). Understanding Stakeholders and What They Want. In *Managing Stakeholders Expectations for Project Success: A Knowledge Inegration FrameWork and Value Focused Approach*.
- William, B., Werther, D. K., & Davis, K. (1996). Human Resource and Personnel Management. City: McGraw-Hill Inc.
- Cooke-Davies, T. (2002). The “real” success factors on Cooke-Davies, T., 2002. The “real” success factors on projects. *International Journal of Project Management*, 20(3), pp.185–190.projects. *International Journal of Project Management*.
- Harrison, F. L. (2006). Advanced Project Management. In *HerausforderungenPraxiserfahrungen–Perspektiven Berlin*.
- ElWakeel, O., & Andersen, B. (2019). Stakeholder evolution: a study of Stakeholder dynamics in 12 Norwegian projects. *International Journal of Managing Projects in Business*.
- Ielite, I., Olevsky, G., & Safiulins, T. (2016). Identification and prioritization of Stakeholders in the planning process of sustainable development of the smart city. *2015 IEEE 7th International Conference on Intelligent Computing and Information Systems, ICICIS 2015*, 251–257.
- Lin, X., Ho, C. M. F., & Shen, G. Q. (2018). For the balance of Stakeholders’ Power and responsibility: A collaborative frameWork for implementing social responsibility issues in Construction projects. *Management Decision*, 56(3), 550–569.
- Pramadana, A., Pratami, D., & Puspita, I. A. (2019). Perancangan Perencanaan Manajemen Proyek Berdasarkan Aspek Pemangku Kepentingan dan Komunikasi pada Proyek FTTH PT Telkom Designing Project Management Plan Based on Stakeholder and Communication Aspects on FTTH Project of PT Telkom. 6(1), 1760–1767.

- Pacagnella Júnior, A. C., Porto, G. S., Pacifico, O., & Salgado Júnior, A. P. (2015). Project *Stakeholder* management: A case study of a Brazilian science park. *Journal of Technology Management and Innovation*, *10*(2), 39–49.
- Irene Didinsky, MBA, P. (2017). *The Practitioner's Guide to Program Management*.
- Pratami, D., Puspitasari, N. A., & Haryono, I. (2017). Designing Project *Stakeholder* Management Plan at Coffee Plant *Construction* Project for Successful Initiating Phase in Ciwidey. *International Journal of Innovation in Enterprise System*
- Smith, L. W. (2000). *Stakeholder* analysis: A pivotal practice of successful projects. *Project Management Institute Annual Seminars & Symposium, Houston, TX*, (September).
- Ackermann, F., & Eden, C. (2011). Strategic Management of *Stakeholders*: Theory and Practice. *Long Range Planning*, *44*(3), 179–196.
- Vafadarnikjoo, A., Mobin, M., Salmon, C., & Javadian, N. (2015). An integrated gray-fuzzy cause and effect approach to determine the most significant categories of project risks. *IIE Annual Conference and Expo 2015*, 987–996.
- Chapman, R. J. (2001). The controlling influences on effective risk identification and assessment for *Construction* design management. *International Journal of Project Management*, *19*(3), 147–160.
- Sigmund, Z., & Radujković, M. (2014). Risk Breakdown Structure for *Construction* Projects on Existing Buildings. *Procedia - Social and Behavioral Sciences*, *119*, 894–901.
- Zacharias, O., Panopoulos, D., & Askounis, D. T. (2008). Large scale program risk analysis using a risk breakdown structure. *European Journal of Economics, Finance and Administrative Sciences*, (12), 170–181.