

## DAFTAR ISI

LEMBAR PENGESAHAN.....	ii
LEMBAR PERNYATAAN ORISINALITAS.....	iii
ABSTRAK.....	iv
ABSTRACT .....	v
KATA PENGANTAR.....	vi
DAFTAR GAMBAR.....	x
DAFTAR TABEL .....	xi
DAFTAR SINGKATAN DAN LAMBANG.....	xii
DAFTAR ISTILAH .....	xiii
DAFTAR LAMPIRAN .....	xiv
<b>BAB I PENDAHULUAN .....</b>	<b>1</b>
<b>I.1 Latar Belakang.....</b>	<b>1</b>
<b>I.2 Rumusan Masalah .....</b>	<b>6</b>
<b>I.3 Tujuan Penelitian.....</b>	<b>6</b>
<b>I.4 Manfaat Penelitian.....</b>	<b>7</b>
<b>I.5 Batasan Penelitian.....</b>	<b>7</b>
<b>I.6 Sistematika Penelitian.....</b>	<b>7</b>
<b>BAB II KAJIAN TEORI.....</b>	<b>9</b>
<b>II.1 Kajian Literatur .....</b>	<b>9</b>
<b>II.1.1 <i>Optimizing Time, Cost and Quality in Multi-Mode Resource- Constrained Project Scheduling (2019)</i> .....</b>	<b>9</b>
<b>II.1.2 <i>Scheduling Resource-Constrained Project Problem with Alternative Activity Chains (2017)</i>.....</b>	<b>10</b>
<b>II.1.3 <i>Project Scheduling for Constructing Biogas Plant Using Critical Path Method (2016)</i> .....</b>	<b>10</b>

II.1.4 <i>Measuring Schedule Performance of Fiber to The Home Project Using Earned Value Measurement (2018)</i> .....	11
II.1.5 <i>A Branch and Bound Algorithm for Project Scheduling Problem with Spatial Resource Constraints (2015)</i> .....	12
II.2 <b>Posisi Penelitian</b> .....	12
II.3 <b>Manajemen Proyek</b> .....	15
II.4 <i>Project Schedule Management</i> .....	17
II.5 <i>Earned Value Measurement (EVM)</i> .....	19
II.6 <i>Critical Path Method (CPM)</i> .....	21
II.7 <i>Resource Constrained Project Scheduling Problem (RCPSP)</i> .....	22
<b>BAB III  METODOLOGI PENELITIAN</b> .....	25
III.1 <b>Model Konseptual</b> .....	25
III.2 <b>Sistematika Pemecahan Masalah</b> .....	26
III.2.1 <b>Tahap Pendahuluan</b> .....	27
III.2.2 <b>Tahap Pengumpulan Data</b> .....	27
III.2.3 <b>Tahap Pengolahan Data</b> .....	28
III.2.4 <b>Tahap Analisis</b> .....	28
III.2.5 <b>Tahap Kesimpulan dan Saran</b> .....	28
<b>BAB IV  PENGOLAHAN DATA</b> .....	29
IV.1 <b>Objek Penelitian</b> .....	29
IV.2 <b>Pengumpulan Data</b> .....	29
IV.2.1 <b>Aktivitas Proyek</b> .....	29
IV.2.2 <b>Jadwal Pengerjaan Proyek Eksisting</b> .....	33
IV.2.3 <b>Biaya Per Aktivitas Proyek</b> .....	35
IV.2.4 <b>Kebutuhan Sumber Daya Tiap Aktivitas</b> .....	36
IV.3 <b>Pengolahan Data</b> .....	37

<b>IV.3.1 <i>Trend and Variance Analysis</i></b> .....	37
<b>IV.3.2 <i>Critical Path Method</i></b> .....	44
<b>IV.3.3 <i>Resource Constrained Project Scheduling Problem</i></b> .....	48
<b>BAB V    ANALISIS</b> .....	53
<b>V.1 Analisis <i>Earned Value Measurement</i></b> .....	53
<b>V.2 Analisis <i>Critical Path Method</i></b> .....	54
<b>V.3 Analisis <i>Resources Constrained Project Scheduling Problem</i></b> .....	57
<b>BAB VI    KESIMPULAN DAN SARAN</b> .....	59
<b>V.1 Kesimpulan</b> .....	59
<b>V.2 Saran</b> .....	59
<b>V.2.1 Saran Bagi Perusahaan</b> .....	59
<b>V.2.2 Saran Bagi Penelitian Selanjutnya</b> .....	60
<b>DAFTAR PUSTAKA</b> .....	61
<b>LAMPIRAN</b> .....	63