

DAFTAR PUSTAKA

- Bibi, N., Ahsan, A., & Anwar, Z. (2014). Project resource allocation optimization using search based software engineering-A framework. *2014 9th International Conference on Digital Information Management, ICDIM 2014*, 226–229.
- Bourque, Pierre; E. Fairley, R. (2014). *Guide to the Software Engineering Body of Knowledge Version 3.0 (SWEBOK Guide V3.0)*.
- Chiang, H. Y., & Lin, B. M. T. (2020). A Decision Model for Human Resource Allocation in Project Management of Software Development. *IEEE Access*, 8, 38073–38081.
- Diana M., F. D., & Jesús M., de la G. (2020). *An Enhanced Resource-Constrained Critical Path Method (eRCPM)*. January, 20–33.
- Eirgash, M. A. (2020). Resource Allocation and Leveling in Construction Management Projects with Resource Histogram. *American Journal of Engineering and Technology Management*, 5(6), 91–99.
- Liu, Y., Zhao, S. L., Du, X. K., & Li, S. Q. (2005). Optimization of resource allocation in construction using genetic algorithms. *2005 International Conference on Machine Learning and Cybernetics, ICMLC 2005, August*, 3428–3432.
- Mendagri. (2021). *Instruksi Menteri Dalam negeri Nomor 15 Tahun 2021 Tentang Pemberlakuan Pembatasan Kegiatan Masyarakat Darurat Corona Virus Disease 2019 di Wilayah Jawa dan Bali*.
- Meredith, J. R., Mantel Jr, S. J., & Shafer, S. M. (2012). Project Management A Strategic Managerial Approach. In *Psychology Applied to Work: An Introduction to Industrial and Organizational Psychology, Tenth Edition Paul*.

- Mulyono, M. A., Puspita, I. A., Industri, F. R., Telkom, U., & Leveling, R. (2020). *OPTIMASI PENGGUNAAN TENAGA KERJA MENGGUNAKAN METODE HUMAN RESOURCE LEVELING PADA PROYEK INSTALASI OPTICAL DISTRIBUTION POINT (ODP) OPTIMIZATION OF USE OF LABOR USING HUMAN RESOURCE LEVELING METHOD IN OPTICAL DISTRIBUTION POINT INSTALLATION PROJECT (ODP. 7(1), 1812–1822.*
- Nicholas, J. M., & Steyn, H. (2017). Project Management for Engineering, Business and Technology. *Project Management for Engineering, Business and Technology, February 2021, 5–7.*
- NISAR, S. A., YAMAMOTO, K., & SUZUKI, K. (2013). Resource-Dependent Critical Path Method for Identifying the Critical Path and the “Real Floats” in Resource-Constrained Project Scheduling. *Journal of Japan Society of Civil Engineers, Ser. F4 (Construction and Management), 69(4), I_97-I_107.*
- Pai, P. (2009). *PROJECT*. Pearson India Education Services Pvt. Ltd.
- Project Management Institute. (2017). PMBOK Guide - 6th Edition. In *Project Management Institute.*
- Soenredi, Rizka Alifiani, Pratami, D., & Puspita, I. A. (2019). ‘Perancangan Job Description Pada Proyek Instalasi Feeder Fiber Optic Menggunakan Metode Raosi Matrix Di Pt. Abc. *E-Proceeding of Engginering, 6(6), 1725–1731.*
- Sulistiana, B. R., Haryono, I. I., & Puspita, I. A. (2019). *Perancangan Alokasi Resource Proyek Dengan Menggunakan Metode Resource Leveling Untuk Menghindari Fluktuasi Resource Pada Proyek Ducting Fo Cluster Beryl Summarecon Pt . Dcm Project Resource Allocation Design Using the Resource Leveling Method To Avoid Re. 6(2), 7105–7112.*

Thomas, Z. O. F., Pratami, D., & NurAisha, A. (2020). *PERANCANGAN RESOURCE MANAGEMENT PLAN SEBAGAI BASELINE UNTUK PROYEK E_LEARNING PADA UNIVERSITAS X DENGAN ACUAN PMBOK EDISI KE-6*. 6(2), 7097–7104.

Wang, S. Q., Gong, L. H., & Yan, S. L. (2009). The allocation optimization of project human resource based on particle swarm optimization algorithm. *Proceedings - 2009 IITA International Conference on Services Science, Management and Engineering, SSME 2009*, 169–172.