

DAFTAR ISI

| | |
|--|------------|
| ABSTRAK | ii |
| ABSTRACT | iii |
| LEMBAR PENGESAHAN | iv |
| LEMBAR PERNYATAAN ORISINALITAS | v |
| KATA PENGANTAR | vi |
| DAFTAR ISI | vii |
| DAFTAR GAMBAR | xi |
| DAFTAR TABEL | xii |
| DAFTAR LAMPIRAN | xv |
| DAFTAR ISTILAH | xvi |
| BAB I PENDAHULUAN | 1 |
| I.1. Latar Belakang | 1 |
| I.2. Perumusan Masalah..... | 5 |
| I.3. Tujuan Penelitian..... | 5 |
| I.4. Batasan Penelitian | 5 |
| I.5. Manfaat Penelitian..... | 5 |
| I.6. Sistematika Penelitian | 6 |
| BAB II TINJAUAN PUSTAKA | 8 |
| II.1. Teori Dasar | 8 |
| II.1.1. Proyek | 8 |
| II.1.2. Manajemen Proyek..... | 8 |
| II.1.3. <i>Project Charter</i> | 9 |
| II.1.4. <i>Project Management Plan</i> | 11 |

| | | |
|---------|---|----|
| II.2. | <i>Project Scope Management</i> | 12 |
| II.2.1. | <i>Scope Baseline</i> | 12 |
| II.2.2. | <i>Project Scope Statement</i> | 13 |
| II.2.3. | <i>Work Breakdown Structure (WBS)</i> | 13 |
| II.2.4. | <i>Work Breakdown Structure Dictionary (WBS Dictionary)</i> | 14 |
| II.3. | <i>Project Schedule Management</i> | 14 |
| II.3.1. | <i>Schedule Baseline</i> | 15 |
| II.3.2. | <i>Project Schedule Network Diagram</i> | 15 |
| II.3.3. | <i>Three Point Estimating</i> | 16 |
| II.3.4. | <i>Critical Path Method</i> | 17 |
| II.3.5. | <i>Gantt Chart</i> | 17 |
| II.4. | <i>Project Cost Management</i> | 18 |
| II.4.1. | <i>Cost Baseline</i> | 18 |
| II.4.2. | <i>Cost Estimates</i> | 19 |
| II.4.3. | <i>S-Curve</i> | 19 |
| II.4.4. | <i>Funding Limit Reconciliation</i> | 19 |
| II.5. | <i>Project Resource Management</i> | 20 |
| II.5.1. | <i>Resource Management Plan</i> | 20 |
| II.5.2. | <i>Resource Breakdown Structure (RBS)</i> | 20 |
| II.5.3. | <i>Resource Requirement</i> | 21 |
| II.5.4. | <i>Resource Histogram</i> | 21 |
| II.6. | <i>Alasan Pemilihan Metode</i> | 21 |
| II.7. | <i>Tugas Akhir Sebelumnya</i> | 24 |
| II.8. | <i>Penelitian Sebelumnya</i> | 29 |

| | | |
|----------------|--|-----------|
| BAB III | SISTEMATIKA PENYELESAIAN MASALAH | 33 |
| III.1. | Pengembangan Model Konseptual | 33 |
| III.2. | Sistematika Penyelesaian Masalah | 36 |
| III.3. | Pengumpulan Data | 41 |
| III.4. | Pengolahan Data | 42 |
| III.5. | Metode Evaluasi | 42 |
| BAB IV | PERANCANGAN SISTEM TERINTEGRASI | 43 |
| IV.1. | Objek Penelitian | 43 |
| IV.2. | Pengumpulan Data | 43 |
| IV.2.1. | <i>Project Charter</i> | 43 |
| IV.2.2. | <i>Activity List, Activity Sequencing, dan Estimate Activity Durations.</i> | 47 |
| IV.2.3. | <i>Cost List</i> | 50 |
| IV.2.4. | Struktur Organisasi | 52 |
| IV.2.5. | <i>Job Description</i> | 52 |
| IV.3. | Pengolahan Data | 54 |
| IV.4. | Perancangan Sistem Terintegrasi | 55 |
| IV.4.1. | <i>Scope Baseline</i> | 55 |
| IV.4.2. | <i>Schedule Baseline</i> | 64 |
| IV.4.3. | <i>Cost Baseline</i> | 67 |
| IV.4.4. | <i>Resource Management Plan</i> | 76 |
| BAB V | ANALISA DAN EVALUASI HASIL PERANCANGAN | 92 |
| V.1. | Analisa dan Validasi Implementasi Akhir | 92 |
| V.1.1. | <i>Scope Baseline</i> | 92 |
| V.1.2. | <i>Schedule Baseline</i> | 94 |

| | | |
|-----------------------|---------------------------------------|------------|
| V.1.3. | <i>Cost Baseline</i> | 102 |
| V.1.4. | <i>Resource Management Plan</i> | 105 |
| V.1.5. | Validasi dan Verifikasi Hasil | 107 |
| V.2. | Analisa Batasan | 108 |
| V.3. | Analisa Sensitivitas | 108 |
| V.4. | Implikasi Manajerial..... | 109 |
| BAB VI | KESIMPULAN DAN SARAN | 110 |
| VI.1. | Kesimpulan..... | 110 |
| VI.2. | Saran..... | 111 |
| DAFTAR PUSTAKA | | 113 |