

DAFTAR ISI

ABSTRAK	i
<i>ABSTRACT</i>	ii
LEMBAR PENGESAHAN	iii
LEMBAR PERNYATAAN ORISINALITAS	iv
KATA PENGANTAR	v
DAFTAR ISI	vi
DAFTAR GAMBAR	x
DAFTAR TABEL	xi
DAFTAR LAMPIRAN	xii
DAFTAR ISTILAH	xiii
BAB I PENDAHULUAN	1
I.1 Latar Belakang	1
I.2 Perumusan Masalah	8
I.3 Tujuan Penelitian	8
I.4 Batasan Tugas Akhir	8
I.5 Manfaat Penelitian	9
I.6 Sistematika Penulisan	9
BAB II TINJAUAN PUSTAKA	11
II.1 Proyek	11
II.2 Manajemen Proyek	11
II.3 Manajer Proyek	11
II.4 <i>Project Charter</i>	12
II.5 <i>Project Management Plan</i>	13
II.6 <i>Define Scope</i>	13
II.7 <i>Define Activities</i>	14

II.8	<i>Estimate Activity Duration</i>	15
II.8.1	<i>Three Point Estimating</i>	16
II.9	<i>Estimate Cost</i>	17
II.9.1	<i>Bottom-up Estimating</i>	18
II.10	<i>Scope Baseline</i>	18
II.10.1	Statement of Work	18
II.10.2	<i>Work Breakdown Structure (WBS)</i>	19
II.10.3	<i>WBS Dictionary</i>	20
II.11	<i>Schedule Baseline</i>	21
II.11.1	<i>Project Schedule Network Diagram</i>	21
II.11.2	<i>Milestone List</i>	22
II.12	Cost Baseline	22
II.12.1	<i>Cost Estimates</i>	23
II.12.2	<i>Contingency Reserves</i>	23
II.12.3	<i>S-Curve</i>	24
II.13	<i>Resource Management Plan</i>	24
II.13.1	<i>Estimate Activity Resources</i>	24
II.13.2	<i>Resource Requirement</i>	25
II.13.3	<i>Resource Breakdown Structure</i>	26
II.14	Penelitian Terdahulu	27
II.15	Posisi Penelitian Terdahulu	30
II.16	Alasan Pemilihan Metode	33
BAB III	SISTEMATIKA PENYELESAIAN MASALAH	34
III.1	Model Konseptual	34
III.2	Sistematika Pemecahan Masalah	36
III.2.1	Tahap Identifikasi	38

III.2.2	Tahap pengumpulan Data	39
III.2.3	Tahap Pengelolaan Data	40
III.2.4	Tahap Analisis	40
III.2.5	Tahap Kesimpulan dan Saran	41
BAB IV	PERANCANGAN SISTEM TERINTEGRASI	42
IV.1	Objek Penelitian	42
IV.2	Pengumpulan Data	42
IV.2.1	<i>Project Charter</i>	42
IV.2.2	Jadwal Proyek	45
IV.2.3	<i>Milestone List</i>	46
IV.2.4	Struktur Organisasi	46
IV.3	Pengolahan Data	47
IV.3.1	<i>Scope Baseline</i>	47
IV.3.2	<i>Schedule Baseline</i>	56
IV.3.3	Cost Baseline	63
IV.3.4	Resource Management Plan	69
IV.4	Perancangan Sistem Terintegrasi	82
BAB V	ANALISA DAN EVALUASI HASIL PERANCANGAN	86
V.1	<i>Analisis Scope</i>	86
V.2	<i>Analisis Time</i>	87
V.3	<i>Analisis Cost</i>	88
V.4	<i>Analisis Resource</i>	89
V.5	Analisis Batasan	90
V.6	Analisis Sensitivitas	91
V.7	Analisis Implikasi Manajerial	91
BAB VI	KESIMPULAN DAN SARAN	94

VI.1	Kesimpulan	94
VI.2	Saran	94
DAFTAR PUSTAKA		96