

## DAFTAR TABEL

Tabel I. 1 Jadwal Awal Proyek Pembuatan Penstock .....	3
Tabel I. 2 Jadwal Akhir Proyek Pembuatan Penstock .....	3
Tabel II. 1 Penelitian Terdahulu.....	19
Tabel III. 1 Operasional Variabel.....	32
Tabel IV. 1 Project Charter .....	39
Tabel IV. 2 Scope Statement.....	42
Tabel IV. 3 WBS Dictionary.....	44
Tabel IV. 4 Project Schedule Plan .....	46
Tabel IV. 5 Rancangan Anggaran Biaya.....	49
Tabel IV. 6 Identifikasi Input dan Output.....	51
Tabel IV. 7 PV EV AC .....	59
Tabel IV. 8 Output SV CV .....	61
Tabel IV. 9 Output SPI CPI .....	62
Tabel IV. 10 Output EAC ETC Asumsi 1.....	63
Tabel IV. 11 Output EAC ETC Asumsi 2.....	64
Tabel IV. 12 Output EAC ETC Asumsi 3.....	65
Tabel IV. 13 Output Time Estimate.....	66
Tabel V. 1 Deskripsi Hasil Schedule Variance.....	77
Tabel V. 2 Deskripsi Hasil Cost Variacne .....	81
Tabel V. 3 Kuadran I.....	84
Tabel V. 4 Kuadran II .....	85
Tabel V. 5 Kuadran III .....	85
Tabel V. 6 Kuadran IV .....	86