

## DAFTAR ISI

ABSTRAK .....	i
<i>ABSTRACT</i> .....	ii
LEMBAR PENGESAHAN .....	iii
LEMBAR PERNYATAAN ORISINALITAS .....	iv
KATA PENGANTAR .....	v
DAFTAR ISI.....	vii
DAFTAR GAMBAR .....	xi
DAFTAR TABEL.....	xii
DAFTAR PERSAMAAN .....	xiii
DAFTAR LAMPIRAN.....	xiv
BAB I PENDAHULUAN.....	1
I.1    Latar Belakang .....	1
I.2    Rumusan Masalah .....	6
I.3    Tujuan Tugas Akhir.....	6
I.4    Batasan Tugas Akhir .....	6
I.5    Manfaat Tugas Akhir.....	6
I.6    Sistematika Penulisan.....	7
BAB II TINJAUAN PUSTAKA.....	9
II.1    Proyek.....	9
II.2    Manajemen Proyek.....	10
II.2.1 <i>Project Management Process Group</i> .....	10
II.2.2 <i>Project Management Knowledge Area</i> .....	12
II.3 <i>Project Risk Management</i> .....	13
II.3.1 <i>Plan Risk Management</i> .....	15

II.3.2	<i>Identify Risk</i> .....	16
II.3.3	<i>Perform Qualitative Risk Analysis</i> .....	17
II.3.4	<i>Perform Quantitative Risk Analysis</i> .....	17
II.3.5	<i>Plan Risk Response</i> .....	18
II.4	<i>Probability Impact Matrix (PIM)</i> .....	21
II.5	<i>Sensitivity Analysis</i> .....	22
II.6	Penilaian Risiko ( <i>Risk Assessment</i> ).....	23
II.6.1	Penilaian Probabilitas.....	24
II.6.2	<i>Impact on Time and Duration</i> .....	24
II.6.3	<i>Impact on Cost</i> .....	24
II.6.4	<i>Impact on Quality</i> .....	25
II.6.5	<i>Impact on Safety and Security</i> .....	25
II.6.6	<i>Impact on Scope</i> .....	26
II.6.7	Menghitung <i>Total Impact</i> .....	26
II.7	Penelitian Terdahulu.....	27
II.7.1	Penelitian <i>Designing Risk Qualitative Assessment on Fiber Optic Installation Project in Indonesia</i> (Pratami dkk., 2018) .....	27
II.7.2	Penelitian <i>Risk Assessment of Mining Project in Ghana</i> (Amoatey dkk., 2017) .....	28
II.7.3	Penelitian Manajemen Risiko Proyek Pembangunan <i>Underpass Gatot Subroto Denpasar</i> (Agung dkk., 2016) .....	29
II.7.4	Penelitian Penerapan Manajemen Risiko pada Pembangunan Proyek Perpanjangan Dermaga Log (Studi Kasus: Pelabuhan Dalam Tanjung Emas Semarang) (Ismiyati dkk., 2020) .....	30
II.7.5	Penelitian <i>Risk Assessment and Analysis of Healthcare System Using Probability Impact Matrix</i> (Al-Zuheri dkk., 2019).....	32

II.7.6	Penelitian <i>Using Probability Impact Matrix (PIM) in Analyzing Risk Factors Affecting the Success of Oil and Gas Construction Project in Yemen</i> (A. Kassem dkk., 2020) .....	34
II.8	Tugas Akhir Sebelumnya .....	35
II.9	Alasan Pemilihan Metode Kualitatif .....	38
BAB III SISTEMATIKA PENYELESAIAN MASALAH .....		39
III.1	Model Konseptual .....	39
III.2	Sistematika Penyelesaian Masalah .....	41
III.3	Tahap Pendahuluan .....	42
III.3.1	Identifikasi Masalah .....	42
III.3.2	Perumusan Masalah .....	42
III.3.3	Penentuan Tujuan Tugas akhir .....	42
III.3.4	Studi Literatur .....	43
III.4	Pengumpulan Data .....	43
III.5	Tahap Pengolahan Data .....	44
6.	Metode Evaluasi .....	47
BAB IV PERANCANGAN SISTEM TERINTEGRASI .....		49
IV.1	Perancangan Sistem Terintegrasi .....	49
IV.2	Objek Tugas Akhir .....	49
IV.3	Pengumpulan Data .....	49
IV.3.1	SOW ( <i>Statement of Work</i> ) .....	49
IV.3.2	<i>Work Breakdown Structure</i> .....	52
IV.3.3	<i>Activity List</i> dan Jadwal Proyek .....	56
IV.3.4	<i>Stakeholder Register</i> .....	59
IV.3.5	<i>Cost Breakdown Structure</i> .....	59
IV.4	Pengolahan Data .....	62

IV.4.1	<i>Risk Register</i> .....	62
IV.4.2	<i>Risk Assessment</i> .....	71
IV.4.3	<i>Probability Impact Matrix</i> .....	86
IV.4.3.1	<i>Watchlist Risk (Risiko Rendah)</i> .....	87
IV.4.3.2	<i>Risk Priority (Risiko Prioritas)</i> .....	95
IV.4.4	Analisis Sensitivitas .....	98
IV.4.5	<i>Plan Risk Response</i> .....	103
IV.4.6	<i>Risk Register Update</i> .....	112
BAB V ANALISIS DAN EVALUASI HASIL PERANCANGAN.....		116
V.1	Analisis dan Validasi Implementasi Hasil.....	116
V.1.1	<i>Analisis Probability Impact Result</i> .....	116
V.1.2	<i>Analisis Sensitivity Analysis</i> .....	117
V.1.3	Analisis Perancangan <i>Plan Risk Response</i> .....	122
V.1.4	Validasi Hasil .....	129
V.2	Analisis Batasan .....	131
BAB VI KESIMPULAN DAN SARAN .....		132
VI.1	Kesimpulan.....	132
VI.2	Saran .....	133
DAFTAR PUSTAKA .....		134
LAMPIRAN A .....		137
LAMPIRAN B .....		139
LAMPIRAN C .....		160
LAMPIRAN D.....		162
LAMPIRAN E .....		164
LAMPIRAN F.....		186