

LIST OF TABLE

Table I.1 Number of Project Installation Errors.....	4
Tabel II.1 Internal Control.....	13
Tabel II.2 Literature Review 1.....	18
Tabel II.3 Literature Review 2.....	20
Tabel II.4 Literature Review 3.....	21
Tabel II.5 Literature Review 4.....	22
Tabel II.6 Literature Review 5.....	24
Tabel II.7 Table of Comparison Research	24
Table IV. 1 Scope of Work.....	33
Table IV.2 Project Price.....	33
Table IV.3 Project Implementation Time.....	34
Table IV.4 List of Materials.....	39
Table IV.5 Project Scope Statement for digitizing Pertamina SPBU.....	45
Table IV.6 Work Breakdown Structure (WBS) Dictionary Level 0 and Level 1 Pertamina Digitization SPBU.....	47
Table IV.7 Quality Metric Pertamina SPBU Digitization.....	55
Table IV.8 Quality Checklist.....	58
Tabel V. 1 Existing Condition.....	59
Tabel V. 2 Verification of Quality Checklist.....	60
Tabel V. 3 Number of Critical Success Criteria.....	61
Tabel V. 4 Checklist items do not match specifications.....	62
Tabel V. 5 CAP Grounding cable installation.....	65
Tabel V. 6 CAP Wiring the LS Screen dispenser to the office.....	65
Tabel V. 7 CAP Mounting the power socket.....	66