

DAFTAR TABEL

| | |
|---|----|
| Tabel I.1 Daftar Alternatif Solusi..... | 9 |
| Tabel II. 1 <i>Work Breakdown Structure Element</i> | 17 |
| Tabel II. 2 Teori/model/Kerangka standar perancangan | 21 |
| Tabel III. 1 Identifikasi Komponen Sistem Terintegrasi | 30 |
| Tabel III. 2 Rencana Waktu Penyelesaian Tugas Akhir | 31 |
| Tabel IV. 1 <i>Activity List</i> | 34 |
| Tabel IV. 2 Aktivitas Tersisa | 36 |
| Tabel IV. 3 <i>Project Cost</i> | 36 |
| Tabel IV. 4 <i>Project Schedule</i> | 39 |
| Tabel IV. 5 <i>WBS Dictionary</i> | 45 |
| Tabel IV. 6 Spesifikasi rancangan dan Standar Perancangan | 52 |
| Tabel IV. 7 <i>Unfinished Activity List</i> | 53 |
| Tabel IV. 8 <i>Critical Path Methode</i> | 54 |
| Tabel IV. 9 Biaya Normal..... | 55 |
| Tabel IV. 10 Ketentuan <i>Overtime</i> | 55 |
| Tabel IV. 11 Rumus Produktivitas..... | 56 |
| Tabel IV. 12 <i>Crashing</i> 1 jam kerja | 57 |
| Tabel IV. 13 <i>Crashing</i> 2 jam kerja | 62 |
| Tabel IV. 14 <i>Crashing</i> 3 Jam kerja..... | 66 |
| Tabel IV. 15 <i>Crashing</i> 4 jam kerja | 70 |
| Tabel IV. 16 Analisa <i>Crashing</i> | 74 |
| Tabel IV. 17 CPM..... | 76 |
| Tabel IV. 18 <i>Crashing</i> | 78 |
| Tabel IV. 19 Baseline Baru..... | 81 |
| Tabel IV. 20 <i>Gantt Chart</i> | 83 |
| Tabel IV. 21 <i>Cost Baseline</i> | 86 |
| Tabel IV. 22 Verifikasi Hasil Rancangan | 88 |
| Tabel V. 1 Validasi Hasil Rancangan | 90 |
| Tabel V. 2 Perbandingan Durasi Eksisting dan Usulan | 91 |
| Tabel V. 3 Biaya Eksisting dan Biaya usulan | 92 |

| | |
|----------------------------------|----|
| Tabel V. 4 Daftar Pelatihan..... | 94 |
|----------------------------------|----|