

TABLE OF CONTENTS

CHAPTER I INTRODUCTION	1
I.1 Background	1
I.2 Alternative Solutions	6
I.3 Formulation of the Problem	8
I.4 Research Objective	8
I.5 Research Advantage	9
I.6 Systematic Writing	9
CHAPTER II LITERATURE REVIEW	11
II.1 Literature theory	11
II.1.1 Project.....	11
II.1.2 Project Management.....	11
II.1.3 Project Charter	12
II.1.4 Project Scope Management	12
II.1.5 Scope Baseline	13
II.1.6 Project Scope Statement	13
II.1.7 Work Breakdown Structure	14
II.1.8 Decomposition	15
II.1.9 Work Breakdown Structure Dictionary.....	15
II.1.10 Expert Judgement.....	15
II.1.11 Project Schedule Management.....	16
II.1.12 Schedule Baseline	16
II.1.13 Critical Path Method	17
II.1.13 Network Diagram.....	17
II.1.14 Gantt Chart	18

II.1.15	Project Cost Management.....	18
II.1.16	Reimbursement	19
II.1.17	UML	19
II.1.18	Dashboard.....	20
II.1.19	User Centered Design (UCD).....	21
II.2	Selection Method.....	21
CHAPTER III DESIGN METHODOLOGY.....		25
III.1	Systematic Planning	25
III.1.1	Identification Stage	28
III.1.2	Data Collection Stage.....	29
III.1.3	Data Processing Stage	29
III.1.4	Result Analysis Stage.....	30
III.1.5	Verification and Validation Stage.....	30
III.1.6	Conclusion and Suggestion Stage.....	31
III.2	Limitations and Assumptions of The Final Task.....	31
CHAPTER IV INTEGRATED SYSTEM DESIGN		32
IV.1	Data Description	32
IV.1.1	Project Document.....	32
IV.1.2	Project Charter	33
IV.1.3	Milestone List	34
IV.1.4	System Requirement Identification.....	35
IV.1.5	User Identification.....	35
IV.1.6	Input & Output System Identification.....	36
IV.2	Specifications and Standards Design	37
IV.3	Process Design	39
IV.3.1	Scope Baseline	39

IV.3.2	Schedule Baseline	42
IV.3.3	Cost Reimbursement System Design	49
IV.4	Design Result	53
IV.4.1	Scope Baseline	53
IV.4.2	Schedule Baseline	56
IV.4.3	Cost Reimbursement Dashboard.....	58
IV.5	Verification Result Design	62
CHAPTER 5	VALIDATION AND EVALUATION RESULTS	65
V.1	Design Result Validation	65
V.2	Design Result Evaluation.....	65
V.2.1	Before Implementation.....	65
V.2.2	After Implementation	66
V.3	Analysis & Implementation Plan Result of Design.....	67
CHAPTER VI		71
VI.1	Conclusion	71
VI.2	Suggestion.....	72
BIBLIOGRAPHY		73
APPENDIX A WBS (Work Breakdown Structure).....		77
APPENDIX B SCHEDULE NETWORK DIAGRAM.....		79
APPENDIX C GANTT CHART		81
APPENDIX D INTERVIEW		85
APPENDIX E REIMBURSEMENT POLICY		88
APPENDIX F REIMBURSEMENT FORM		93
APPENDIX G REIMBURSEMENT DASHBOARD		99
APPENDIX H VALIDATION SHEET		108