

DAFTAR TABEL

Tabel I. 1 Daftar Alternatif Solusi.....	6
Tabel II. 1 Strategi Respon Risiko Negatif	19
Tabel II. 2 Strategi Respon Risiko Positif.....	20
Tabel II. 3 Contoh Metric <i>Probability & Impact</i> dengan <i>Scoring Scheme</i>	22
Tabel II. 4 Contoh Skala <i>Probability & Impact</i>	23
Tabel II. 5 Contoh Skala Likert (Likert, 1932)	25
Tabel II. 6 Tinjauan Literatur-1 (Vargas, 2013)	25
Tabel II. 7 Contoh Dampak Terhadap Waktu (Vargas, 2013).....	26
Tabel II. 8 Contoh Dampak Terhadap Biaya (Vargas, 2013)	27
Tabel II. 9 Contoh Dampak Terhadap Kualitas (Vargas, 2013)	27
Tabel II. 10 Contoh Dampak Terhadap Keselamatan dan Keamanan	28
Tabel II. 11 Contoh Skor Penilaian Probabilitas (Vargas, 2013).....	28
Tabel II. 12 Contoh Skor Penilaian <i>Proximity</i> (Vargas, 2013).....	29
Tabel II. 13 Tinjauan Literatur-2 (Pratami, Fadlillah, Haryono, & Bermano, 2018)	30
Tabel II. 14 Tinjauan Literatur-3 (George, 2020)	30
Tabel II. 15 Lanjutan Tinjauan Literatur-3 (George, 2020).....	31
Tabel II. 16 Alasan Pemilihan Teori dan Literatur Perancangan.....	31
Tabel IV. 1 <i>Statement of Work</i> Proyek SD-WAN.....	37
Tabel IV. 2 <i>Stakeholder Register</i> Proyek SD-WAN.....	39
Tabel IV. 3 <i>Work Breakdown Structure Dictionary</i> Proyek SD-WAN	41
Tabel IV. 4 <i>Activity List</i> Proyek SD-WAN	43
Tabel IV. 5 Rencana Anggaran Biaya Proyek SD-WAN	44
Tabel IV. 6 Spesifikasi Rancangan atau Standar Perancangan.....	44
Tabel IV. 7 <i>Risk Register</i> Proyek SD-WAN	46
Tabel IV. 8 Skala Probabilitas Kemunculan Risiko	51
Tabel IV. 9 Skala Risiko Negatif (<i>Threat</i>).....	52
Tabel IV. 10 Skala Risiko Positif (<i>Opportunity</i>)	53
Tabel IV. 11 Tabel Skala <i>Proximity</i>	54
Tabel IV. 12 Sampel Hasil Kuesioner Penilaian Risiko Proyek SD-WAN.....	55

Tabel IV. 13 <i>Probability Impact Matrix</i> (PIM) Penelitian	58
Tabel IV. 14 Skala Terhadap <i>Probability & Impact</i>	59
Tabel IV. 15 Deskripsi Warna pada <i>Level Severitas</i>	59
Tabel IV. 16 <i>Probability Impact Matrix</i> (PIM) Seluruh Risiko Proyek SD-WAN	60
Tabel IV. 17 <i>Priority Risk</i>	61
Tabel IV. 18 <i>Watchlist Risk</i>	63
Tabel IV. 19 <i>Risk Register Update</i> Proyek SD-WAN	68
Tabel IV. 20 Verifikasi Hasil Rancangan	81