

## LIST OF CONTENT

ABSTRACT .....	i
VALIDITY SHEET .....	iii
ORIGINALITY DECLARATION PAGE.....	iv
PREFACE .....	v
LIST OF CONTENT .....	vi
LIST OF FIGURES .....	ix
LIST OF TABLES .....	xi
LIST OF TERM .....	xiii
LIST OF ATTACHMENT.....	xvi
CHAPTER I INTRODUCTION .....	1
I.1    Background .....	1
I.2    Alternatives Solution.....	8
I.3    Problem Formulation .....	10
I.4    Final Project Objective.....	10
I.5    Final Project Benefits.....	10
I.6    Writing System .....	11
CHAPTER II LITERATURE STUDY .....	13
II.1    Literature / Theory / Concept / Model / Standard Framework.....	13
II.1.1 Project Management.....	13
II.1.2 Construction Project Management .....	13
II.1.3 Repetitive Construction Project.....	14
II.1.3 Project Planning and Scheduling.....	15
II.1.4 Work Breakdown Structure (WBS).....	17
II.1.5 Critical Path Method (CPM) .....	18
II.1.6 Bar Chart .....	22

II.1.7 Parametric Estimation Techniques .....	24
II.1.8 Heuristic Algorithm.....	25
II.1.9 Resource Levelling .....	28
II.2 Selection of Standard Design Framework.....	33
II.3 Previous Studies .....	33
II.4 Current Study .....	33
CHAPTER III DESIGN METHODOLOGY .....	41
III.1 Design Systematic.....	41
III.1.1 Data Collecting Mechanism.....	41
III.1.2 Integrated System Design .....	43
III.1.3 Design Verification Mechanism .....	49
III.1.4 Design Validation Mechanism.....	50
II.2 Research Constraints and Research Assumptions.....	50
II.3 Identification of Integrated System Components.....	50
CHAPTER IV DESIGN PROCESS .....	52
IV.1 Data Collecting .....	52
IV.1.1 Statement of Work D’Puti Green View Project.....	52
IV.1.2 Project Historical Progress.....	53
IV.1.3 Work Breakdown Structure .....	53
IV.1.3 Work Breakdown Structure Dictionary .....	55
IV.1.4 Activity List .....	56
IV.1.5 Work Contract.....	57
IV.1.6 Number of Construction Workers Needed.....	58
IV.1.7 Worker Procurement Cost.....	59
IV.2 Data Processing.....	59
IV.2.1 Ideal Amount of Batch and Units .....	59

IV.2.2	Human Resource Needs, Total Man-Day, and Cost in a Batch ....	60
IV.2.3	Work Proposition .....	61
IV.2.4	Parametric Estimation .....	62
IV.3	Designing Process .....	63
IV.3.1	Critical Path Method .....	64
IV.3.2	CPM Implication .....	74
IV.3.3	Constrained Resource Levelling .....	75
IV.3.4	Design Result .....	91
CHAPTER V RESULT ANALYSIS AND EVALUATION .....		100
V.1	Critical Path Method Process Analysis .....	100
V.2	CPM Implication Process Analysis.....	102
V.3	Constrained Resource Leveling Process Analysis .....	104
V.4	Verification and Validation.....	105
V.4.1	Verification .....	106
V.4.1	Validation.....	106
V.5	Result Evaluation .....	111
V.6	Result Implementation Plan .....	112
V.7	Managerial Implication Analysis .....	113
CHAPTER VI CONCLUSION AND SUGGESTION.....		115
VI.1	Conclusion .....	115
VI.2	Suggestion.....	116
REFERENCES.....		118
ATTACHMENT .....		122