

LIST OF TERM

| Term | Description | First Page Appeared |
|-------------------------------|--|----------------------------|
| Activity on Nodes | The activity will be represented in a box or circle and arrows just explain the precedence of activities | 20 |
| Construction Batch | Several units of houses that built at the same time with the same start and finish time | 4 |
| Constrained Resource Leveling | The resource leveling that limit by other variables such as work continuity, contract resource availability, etc | 29 |
| Costumer Agreement | The agreement that costumer already purchase the house and agree with the credits | 6 |
| CPM | Critical Path Method is a scheduling framework that can defined the critical path of activities | 18 |
| Critical Index | The ratio of average per unit time of resource requirement divided by per-unit time resource availability | 30 |
| Earliest Finish (EF) | The earliest time for the activity can be finished | 20 |
| Earliest Start (ES) | The earliest time for activity to start | 20 |
| Float | The allowance time for activities can be delayed without delaying another activity | 20 |
| Float allowance | The track of all floats on non-critical activity that will be carried out sequentially | 45 |

| | | |
|-----------------------|--|----|
| House Type 36/98 | The type of subsidized housing with 36 is a house area and 60 is surface area | 10 |
| KPR | housing loan/financing that receives assistance and/or ease of obtaining housing for the government in the form of long-term low-cost funds and housing acquisition subsidies issued | 1 |
| Latest Finish (LF) | The latest time that activity can be finished | 20 |
| Latest Start (LS) | The latest time for activity can be started | 20 |
| MBR | Low-Income people | 2 |
| PUPR | The Ministry of Public Work and Housing in Indonesia | 1 |
| Subsidized Housing | Program that provides housing loan/financing that receives assistance and/or ease of obtaining housing | 1 |
| Support Wholesaler | The additional worker that considered as team | 50 |
| WBS | Work Break Down structure that decompose work into smaller work package | 16 |
| Wholesaler | The team of worker that responsible to construct houses in certain period | 50 |
| Work Order | The detail of work that need to carried out by workers along with start and finish time of working | 16 |
| Work Period | The period that worker can work continuously | 49 |

without interruption or days off

Work
Splitting

A shift of working hours divided into two or more working periods at times (such as morning and evening) separated by more than normal periods of time off (as for lunch or rest)

77