

## DAFTAR PUSTAKA

- Arifin, Z. (2021). *Manajemen Proyek Sistem Informasi*. 2021: Universitas Terbuka.
- Azmy, M. T., & Herznita, A. (2023). ANALISIS PERCEPATAN WAKTU PENYELESAIAN PROYEK MENGGUNAKAN METODE FAST TRACK DA CRASH PROGRAM Studi Kasus Proyek Pembangunan Warehouse Depok. 1-9.
- Coccia, M. (2020). Fishbone diagram for technological analysis and foresight . *Foresight and Innovation Policy, Vol. 14*, 225.
- Cristóbal, J. S. (2017). The S-curve envelope as a tool for monitoring and control of projects. *Scienci Direct*, 1-6.
- Kerzner, H. (2017). *Project management : a systems approach to planning, scheduling, and Controlling*. New Jersey, United States of America: by John Wiley & Sons, Inc.
- Khattri, T., Agarwal, S., Gupta, V., & Pandey, M. (2016). Causes And Effects Of Delay In Construction Project. *International Research Journal of Engineering and Technology (IRJET)*, 1-3.
- Mulcahy, R. (2018). *Rita's Course in a Book® for Passing the Project Management Professional (PMP) Exam®Ninth Edition*. United State of America: RMC Publications, Inc.™.
- Prawirawati, R., Suharyanto, A., & Pujiraharjo, A. (2022). COMPARISON OF WHAT IF, FAST TRACK, AND CRASH PROGRAM METHODS FOR ACCELERATION OF PROJECT DELAY. *REKAYASA SIPIL*, 1-9.
- Project Management Institute. (2013). *A guide to the project management body of knowledge (PMBOK® guide). Fifth edition*. Newtown Square, Pennsylvania: Project Management Institute.
- Project Management Institute. (2017). *A Guide to the Project Management Body of Knowledge (PMBOK Guide) Sixth Edition*. Pennsylvania: Project Management Institute.
- Sanghera, P. (2019). *CAPM® in Depth*. San Francisco, California, USA: Apress.
- Sutciana, L. A., Maranatha W., & Nainggolan, T. (2020). PENERAPAN METODE FAST TRACK UNTUK PERCEPATAN PENJADWALAN (Studi kasus: Pembangunan Gedung Laboratorium Vokasi dan Industri Kreatif Vokasi Tahap 1 Universitas Brawijaya). *e-journal GELAGAR Vol. 2 No. 1 2020*, 1-7.
- Tjaturono, I. B. (2008). PENGEMBANGAN METODE FAST-TRACK UNTUK MEREDUKSI WAKTU DAN BIAYA PELAKSANAAN PROYEK

STUDI KASUS RUMAH MENENGAH DI MALANG, JAWA TIMUR.  
*Media Komunikasi Teknik Sipil*, 1-16.

- Ulfa, S., & Suhendar, E. (2021). Implementasi Metode Critical Path Method Pada Proyek Synthesis Residence Kemang. *Jurnal Optimasi Teknik Industri*, 1-6.
- Utama , W., & Syairudin, B. (2020). Perencanaan dan Pengendalian Proyek Konstruksi dengan Metode Critical Chain Project Management dan Root Cause Analysis. *JURNAL TEKNIK ITS Vol. 9, No. 2*, 1-7.
- Wardana, Z. R., & Putra, I. D. (2023). Analisis Percepatan Proyek Menggunakan Metode Fast Track dan Metode Crashing Pada Proyek Pembangunan Gedung Bertingkat. *cived journal of civil engineering and vocational education*, 1-10.
- Wiharti, W., Winanda, L. A., Munasih, & Wijayaningtias, M. (2020). Percepatan Penyelesaian Proyek Menggunakan Metode Fast-Track (Studi kasus: Proyek Gedung Serbaguna PLBN Entikong Kalimantan Barat). *Jurnal Rekayasa Sipil dan Lingkungan, eISSN 2548-9518*, 1-10.