

DAFTAR ISI

ABSTRAK.....	ii
ABSTRACT.....	iv
LEMBAR PENGESAHAN	vi
HALAMAN PERNYATAAN ORISINALITAS	vii
KATA PENGANTAR	viii
DAFTAR ISI.....	ix
DAFTAR GAMBAR.....	xiii
DAFTAR TABEL.....	xiv
DAFTAR ISTILAH.....	xvi
DAFTAR LAMPIRAN.....	xvii
BAB I PENDAHULUAN.....	1
I.1 Latar Belakang.....	1
I.2 Rumusan Masalah.....	7
I.3 Tujuan Tugas Akhir.....	7
I.4 Manfaat Tugas Akhir.....	7
I.5 Sistematika Penulisan	8
BAB II LANDASAN TEORI.....	10
II.1 Literatur terkait teori / Konsep umum / model / kerangka kerja.....	10
II.1.1 Program	10
II.1.2 Manajemen Program	10
II.1.3 Proyek	10
II.1.4. Manajemen Proyek.....	11
II.1.5. <i>Waste</i>	11
II.1.6 <i>Self-Assesment Survey</i>	11
II.1.7 <i>Maturity</i>	12
II.1.8 <i>Kerzner Project Management Maturity Model</i>	13
II.1.8.1 <i>Level 1: Common Language</i>	14
II.1.8.2 <i>Level 2: Common Processes</i>	14
II.1.8.3 <i>Level 3: Singular Methodology</i>	15
II.1.8.4 <i>Level 4: Benchmarking</i>	15

II.1.8.5 <i>Level 5: Continuous Improvement</i>	16
II.1.9 <i>Lean Enterprise Self-Assessment Tool (LESAT)</i>	17
II.1.10 <i>Lean Thinking</i>	20
II.1.10.1 <i>Lean</i>	20
II.1.10.2 <i>Lean Management</i>	21
II.1.10.3 <i>Lean in Higher Education</i>	22
II.1.10.4 <i>Lean Program Management</i>	22
II.1.10.5 <i>Lean Six sigma</i>	23
II.2 Alasan pemilihan teori atau kerangka kerja.....	24
BAB III METODOLOGI PERANCANGAN	25
III.1 Sistematika Perancangan.....	25
III.1.1 Identifikasi Data.....	26
III.1.2 Pengumpulan Data.....	27
III.1.2.1 Penentuan Karakteristik <i>Lean Program Management Maturity Model</i>	28
III.1.2.2 <i>Self-Assessment Survey</i>	29
III.1.3 Pengolahan Data	31
III.1.3.1 Perancangan Tahapan <i>Lean Six sigma</i>	31
III.1.3.2 <i>Define</i>	31
III.1.3.3 <i>Measure</i>	33
III.1.3.4 <i>Analyze</i>	35
III.1.3.5 <i>Improve.</i>	35
III.1.4 Tahap Analisis	36
III.1.4.1 Analisis Hasil <i>Maturity</i>	36
III.1.4.2 Verifikasi dan Validasi Hasil Rencana Perbaikan	36
III.1.9 Tahap Kesimpulan dan Saran	37
III.2 Identifikasi Sistem Terintegrasi	37
III.3 Batasan dan Asumsi Tugas Akhir.....	38
BAB IV PENGUMPULAN DAN PENGOLAHAN DATA	39
IV.1 Pengumpulan Data	39
IV.1.1 Karakteristik dan Pengumpulan Data	39
IV.1.2 Hasil <i>Survey Kerzner Project Management Maturity Model</i>	40

IV.1.2.1 <i>Level 1 – Common Language</i>	40
IV.1.2.2 <i>Level 2 – Common Process</i>	40
IV.1.2.3 <i>Level 3 – Singular Methodology</i>	41
IV.1.2.4 <i>Level 4 – Benchmarking</i>	41
IV.1.2.5 <i>Level 5 – Continuous Improvement</i>	42
IV.1.3 <i>Hasil Survey Lean Enterprise Self-Assessment Tools</i>	42
IV.1.3.1 <i>Section I: Enterprise Transformation/Leadership</i>	42
IV.1.3.2 <i>Section II: Lifecycle Processes</i>	43
IV.1.3.3 <i>Section III: Enabling Infrastructure</i>	43
IV.2 <i>Define</i>	44
IV.2.1 <i>Voice of Customer</i>	45
IV.2.2 <i>Stakeholder Analysis</i>	48
IV.2.2 <i>SIPOC Diagram</i>	50
IV.2.2.1 <i>Supplier</i>	50
IV.2.2.2 <i>Input</i>	51
IV.2.2.3 <i>Process</i>	51
IV.2.2.4 <i>Output</i>	51
IV.2.2.5 <i>Customer</i>	52
IV.2.3 <i>Diagram Pareto</i>	52
IV.2.4 <i>Critical to Quality Waste terpilih</i>	53
IV.3 <i>Measure</i>	54
IV.2.1 <i>Defect per Million Opportunities</i>	54
IV.4 <i>Analyze</i>	56
IV.4.1 <i>Why-Why Diagram</i>	56
IV.5 <i>Improve</i>	57
IV.5.1. <i>Gagasan Perbaikan</i>	57
IV.5.1.1 <i>Gagasan perbaikan Periode 1</i>	58
IV.5.1.2 <i>Gagasan perbaikan Periode 2</i>	59
IV.5.1.3 <i>Gagasan perbaikan Periode 3</i>	60
IV.5.1.4 <i>Gagasan perbaikan Periode 4</i>	61
IV.5.1.5 <i>Gagasan perbaikan Periode 5</i>	62
IV.5.1.5 <i>Gagasan perbaikan Periode 6</i>	63

IV.5.2 Perancangan 5S.....	64
BAB V ANALISIS	66
V.1 Analisis Hasil <i>Maturity</i>	66
V.1.1 Analisis <i>Kerzner Project Management Maturity Model</i>	66
V.1.2 Analisis Lean Enterprise Self-Assessment Tools (LESAT).....	77
V.2 Verifikasi.....	78
V.3 Validasi	79
BAB VI KESIMPULAN DAN SARAN.....	81
VI.1 Kesimpulan	81
VI.2 Saran	82
DAFTAR PUSTAKA	83