

DAFTAR ISI

HALAMAN PERNYATAAN ORISINALITAS	i
LEMBAR PENGESAHAN	ii
ABSTRAK	iii
<i>ABSTRACT</i>	iv
KATA PENGANTAR.....	v
DAFTAR ISI	vi
DAFTAR GAMBAR	ix
DAFTAR TABEL.....	x
BAB I PENDAHULUAN	1
I.1 Latar Belakang	1
I.2 Alternatif Solusi	10
I.3 Rumusan Masalah	11
I.4 Tujuan Penelitian.....	12
I.5 Manfaat Penelitian.....	12
I.6 Sistematika Penelitian	13
BAB II TINJAUAN PUSTAKA	14
II.1 Studi Literatur.....	14
II.1.1 Manajemen Proyek.....	14
II.1.2 <i>Project Management Office (PMO)</i>	15
II.1.3 <i>Project Management Office Maturity</i>	28
II.1.4 <i>Project Management Information System</i>	44
II.1.5 <i>System Development Life Cycle (SDLC)</i>	45
II.1.6 <i>Unified Modeling Language (UML)</i>	46
II.2 Pemilihan Metode.....	47

II.2.1	<i>Project Management Office Maturity</i>	47
BAB III METODOLOGI PENYELESAIAN MASALAH		51
III.1	Mekanisme Pengumpulan Data	51
III.2	Mekanisme Perancangan	52
III.2.1	Tahap Pendahuluan	54
III.2.2	Tahap Pengumpulan Data	54
III.2.3	Tahap Pengolahan Data	54
III.2.4	Tahap Analisis	55
III.2.5	Tahap Kesimpulan	56
III.3	Identifikasi Sistem Terintegrasi	56
III.4	Batasan Penelitian	56
BAB IV PENGUMPULAN DAN PENGOLAHAN DATA		57
IV.1	Pengumpulan Data	57
IV.1.1	Identifikasi <i>Scope Project Management Office (PMO)</i>	57
IV.1.2	Hasil Kuesioner	58
IV.2	Pengolahan Data	62
IV.2.1	<i>PMO Maturity</i>	62
IV.2.2	Rekomendasi Perbaikan	66
IV.2.3	Desain Sistem	67
BAB V ANALISIS		90
V.1	Verifikasi dan Validasi	90
V.1.1	Verifikasi	90
V.1.2	Validasi	90
V.2	Analisis	91
V.2.1	<i>Analisis Maturity</i>	92
V.2.2	Analisis Implementasi Project Management Information System..	93

BAB VI KESIMPULAN.....	99
VI.1 Kesimpulan	99
VI.2 Saran	99
DAFTAR PUSTAKA	101
LAMPIRAN.....	105