

## DAFTAR PUSTAKA

- Anantatmula, & Rad. (2013). Linkages Among Project Management Maturity, PMO, and Project Success.
- Aswati, Ramadhan, Firmansyah, & Anwar. (2017). Studi Analisis Model Rapid Application Development Dalam Pengembangan Sistem Informasi.
- Axelos. (2017). *Managing Successful Projects with PRINCE2*. The Stationery Office.
- Carrillo. (2010). Success Factors For Creating a PMO Aligned With The Objectives and Organizational Strategy.
- Feichas, & Seabra. (2023). Evaluation of Perception of Use of a Gamified Platform from the Student Perspective: An Approach for Studying Unified Modeling Language. *Informatics in Education*.
- Ferreira, & Pereira. (2015). Maturity Evaluation in Project Management and Implementation of a PMO – Case Study.
- Fransisca. (2022). Strategi Peningkatan Kematangan Project Management Office Menggunakan PMO Maturity Cube Dalam Rangka Menuju Agile PMO: Studi Kasus Pusat Sistem Informasi dan Teknologi.
- Gunawan, & Sutomo. (2023). Web-Based Payroll Application Design and Development Using Rapid Application Development. *Journal of Information System*, 67-79.
- Hamad, & Fayoumi. (2018). Scalable Agile Transformation Process (SATP) to convert Waterfall Project Management Office into Agile Project Management Office.
- Hans, & Mnkandla. (2021). The role of the PMO in enforcing and standardizing attendance to the needs of software project teams by project managers.
- Hill, G. M. (2013). *The Complete Project Management Office Handbook 3rd Edition*. CRC Press.

- Hobbs, & Aubry. (2007). A Multi-phase Research Program Investigating Project Management Offices (PMOs): The Results of Phase 1.
- Inggi, Sugiantoro, & Prayudi. (2018). Penerapan System Development Life Cycle (SDLC) Dalam Mengembangkan Framework Audio Forensik.
- ISO 21502. (2020). *Project, programme and portfolio management — Guidance on project management*. ISO.
- Kerzner. (2001). *Project Management; Systems Approach to Planning, Scheduling and Controlling*. John Wiley & Sons, Inc.
- Kerzner. (2009). *Project Management: A Systems Approach to Planning, Scheduling, and Controlling*. John Wiley & Sons, Inc.
- Khalema, Waveren, & Chan. (2015). The Relationship Between Project Management Office Maturity And Organisational Project Management Maturity: an Empirical Study of The South African Government Infrastructure Departments.
- Kostalova, & Tetrevoval. (2018). Proposal And Verification of Project Management Methods And Tools Oriented Maturity Model. *Revista de Gestao e Projetos - GeP*, 1 - 23.
- Langston, & Ghanbaripour. (2016). A Management Maturity Model (MMM) for project-based organisational performance assessment.
- Monteiro, Santos, & Varajao. (2016). Project Management Office Models.
- Muller, Glucker, & Aubry. (2013). A Relational Typology of Project Management Offices.
- Object Management Group. (2017). *OMG® Unified Modeling Language*. Object Management Group, Inc.
- Pansini, & Terzieva. (2013). Challenges and benefits on the path towards discovering PMO: cases from Italian banking sector. *CENTERIS*, 628 - 636.
- Philbin. (2016). Exploring The Project Management Office (PMO) – Role, Structure and Processes.

- Pinto. (2012). How to assess the maturity of a PMO. *PMI® Global Congress 2012*.
- Pinto, Cota, & Levin. (2010). The PMO Maturity Cube, a Project Management Office Maturity Model. *PMI Research and Education Congress*.
- Project Management Institute. (2013). *OPM3 Knowledge Foundation*. Project Management Institute, Inc.
- Project Management Institute. (2017). *Project Management Body of Knowledge (6th Edition)*. Project Management Institute, Inc.
- Project Management Institute. (2017). *Project Manager Competency Development 3rd Edition*. Project Management Institute, Inc.
- Project Management Institute. (2021). *PMBOK GUIDE 7th Edition*.
- Project Management Institute; PricewaterhouseCoopers. (2021). *PMO Maturity Lessons from the Global Top Tier*.
- Ramos, Melo, & Azevedo. (2021). Maturity Assessment of a Project Management Office at Fiocruz: a Success Case.
- Salameh. (2014). A Framework to Establish a Project Management Office. *European Journal of Business and Management*.
- Sanz, & Ortiz-Marcos. (2019). Dimensions of knowledge governance in a multi-PMO project context. *International Journal of Managing Projects in Business*.
- Sasongko. (2017). *Pengaruh Peran Project Management Office (PMO) Terhadap Kinerja Proyek Infrastruktur Ketenagalistrikan*. Institut Teknologi Sepuluh Nopember.
- Sergeeva, & Ali. (2020). The Role of the Project Management Office (PMO) in Stimulating Innovation in Projects Initiated by Owner and Operator Organizations.
- Silitonga, & Purba. (2021). Implementasi System Development Life Cycle Pada Rancang Bangun Sistem Pendaftaran Pasien Berbasis Web.

- Silvius. (2021). The role of the Project Management Office in Sustainable Project Management. *CENTIRIS*, 1066 - 1076.
- Singh, & Kaur. (2019). Analysis of Software Development Life Cycle Models. *Proceeding of the Second International Conference on Microelectronics, Computing & Communication Systems*, 689-699.
- Siregar, & Ichsan. (2018). Project Management Office (PMO) Practices in Moderating the Project Communication: An Empirical Study in Oil and Gas Industry in Indonesia.
- Spalek. (2013). Improving Industrial Engineering Performance through a Successful Project Management Office.
- Staples et al. (2006). An exploratory study of why organizations do not adopt CMMI.
- Sujarwo, & Nugroho. (2019). Sistem Pendukung Keputusan Penilaian Kinerja Pegawai BPR Agung Sejahtera Semarang Dengan Metode SDLC Dan Matching Profile.
- Szalay, Kovacs, & Sabestyen. (2019). Further Relevance Analysis of a General PMO Model.
- Unhelkar. (2018). *Software Engineering with UML*. CRC Press.
- Viglioni, Cunha, & Moura. (2016). A Performance Evaluation Model for Project Management Office based on a Multicriteria Approach.
- Yen, Peng, & Gee. (2016). A Case Study Assessment of Project Management Maturity Level in the Malaysia's IT Industry.