

DAFTAR PUSTAKA

- Ansari, R. (2019). Dynamic Simulation Model for Project Change-Management Policies: Engineering Project Case. *J. Constr. Eng. Manage*, 145(7). [https://doi.org/10.1061/\(ASCE\)](https://doi.org/10.1061/(ASCE))
- Bala, B. K., Arshad, F. M., & Noh, K. M. (2017). Causal Loop Diagram. In *System Dynamics* (hal. 37–118). <https://doi.org/10.1007/978-981-10-2045-2>
- Banday, U. J., & Aneja, R. (2019). Twin deficit hypothesis and reverse causality: a case study of China. *Palgrave Communications*, 5(1), 1–10. <https://doi.org/10.1057/s41599-019-0304-z>
- Basri, D. R., Suraji, A., Hidayat, B., Program, M., Teknik, D., Teknik, F., Andalas, U., Studi, P., Sipil, T., Abdurrab, U., Sipil, T., Teknik, F., Andalas, U., Sipil, T., Teknik, F., & Andalas, U. (2018). *TEMUAN AWAL ANALISIS HUBUNGAN MODAL KERJA DAN PENUNDAAN PEMBAYARAN MATERIAL PADA CASH FLOW UNTUK KEBERHASILAN PROYEK PEMBANGUNAN JEMBATAN*. November, 223–233.
- Bilal, M., Oyedele, L. O., Kusimo, H. O., Owolabi, H. A., Akanbi, L. A., Ajayi, A. O., Akinade, O. O., & Davila Delgado, J. M. (2019). Investigating profitability performance of construction projects using big data: A project analytics approach. *Journal of Building Engineering*, 26, 100850. <https://doi.org/10.1016/J.JOBE.2019.100850>
- Bingham, J. E., & Davies, G. W. P. (1978). A Handbook of Systems Analysis. In *A Handbook of Systems Analysis* (hal. 208–213). https://doi.org/10.1007/978-1-349-15930-7_22
- Carter, G. M., Walker, W. E., Murray, M., & Walker, R. G. (1992). *Building Organizational Decision Support Systems*. Academic Press, Incorporated. <https://books.google.co.id/books?id=3JhRAAAAMAAJ>
- Czemplik, A. (2014). Application of Earned Value Method to Progress Control of Construction Projects. *Procedia Engineering*, 91, 424–428.

<https://doi.org/10.1016/J.PROENG.2014.12.087>

- Dabirian, S., Ahmadi, M., & Abbaspour, S. (2021). Analyzing the impact of financial policies on construction projects performance using system dynamics. *Engineering, Construction and Architectural Management, ahead-of-p*(ahead-of-print). <https://doi.org/10.1108/ecam-05-2021-0431>
- Diariono, D. A. (2006). Sistem Pendukung Keputusan Sebagai Alat Bantu Manager. *Jurnal Teknologi Informasi DINAMIK, XI*(1), 1–7.
- Goundar, S. (2012). *Chapter 3-Research Methodology and Research Method Educational Technology View project Network Security View project*. <https://www.researchgate.net/publication/333015026>
- Hansen, S. (2015). Study on the Management of EPC Projects. *International Journal of Civil, Structural, Environmental and Infrastructure Engineering Research and Development (IJCSEIERD)*, 5(3), 11–22. <https://www.researchgate.net/publication/337240567>
- Hazir, Ö. (2015). A review of analytical models, approaches and decision support tools in project monitoring and control. *International Journal of Project Management*, 33(4), 808–815. <https://doi.org/10.1016/j.ijproman.2014.09.005>
- Lane, D. C., & Sterman, J. D. (2011). Jay Wright Forrester. In *Profiles in Operations Research Pioneers and Innovators* (hal. 363–386). Springer.
- Lee, S. (2017). Applying system dynamics to strategic decision making in construction. *Frontiers of Engineering Management*, 4(1), 35. <https://doi.org/10.15302/j-fem-2017002>
- Leon, H., Osman, H., Georgy, M., & Elsaid, M. (2018). System Dynamics Approach for Forecasting Performance of Construction Projects. *Journal of Management in Engineering*, 34(1), 04017049. [https://doi.org/10.1061/\(asce\)me.1943-5479.0000575](https://doi.org/10.1061/(asce)me.1943-5479.0000575)
- Lewis, C. D. (1982). Industrial and business forecasting methods. In *Industrial and business forecasting methods*. Butterworth-Heinemann.
- Lyneis, J. M., & Ford, D. N. (2007). System dynamics applied to project management:

- a survey, assessment, and directions for future research. *System Dynamics Review*, 23(3), 157–189. <https://doi.org/10.1002/sdr>
- Maryani, A., Wignjosobroto, S., & Partiw, S. G. (2015). A System Dynamics Approach for Modeling Construction Accidents. *Procedia Manufacturing*, 4, 392–401. <https://doi.org/10.1016/j.promfg.2015.11.055>
- McCosh, A. M., & Morton, M. S. S. (1978). *MANAGEMENT DECISION SUPPORT SYSTEMS* (First). The Macmillan Press LTD.
- Mishakova, A., Vakhrushkina, A., Murgul, V., & Sazonova, T. (2016). Project Control Based on a Mutual Application of Pert and Earned Value Management Methods. *Procedia Engineering*, 165, 1812–1817. <https://doi.org/10.1016/J.PROENG.2016.11.927>
- Munns, A. K., & Bjeirmi, B. F. (1996). The role of project management in achieving project success. *International Journal of Project Management*, 14(2), 81–87. [https://doi.org/10.1016/0263-7863\(95\)00057-7](https://doi.org/10.1016/0263-7863(95)00057-7)
- Ng, S. T., & Li, W. (2006). A parallel bargaining protocol for automated sourcing of construction suppliers. *Automation in Construction*, 15(3), 365–373. <https://doi.org/10.1016/j.autcon.2005.07.004>
- Omopariola, E. D., Lowe, G. J., & Windapo., A. (2017). The effects of construction delays on project delivery in Nigerian construction industry. *International Journal of Project Management*, 20(8), 593–599. [https://doi.org/10.1016/S0263-7863\(02\)00028-5](https://doi.org/10.1016/S0263-7863(02)00028-5)
- Omopariola, E. D., Windapo, A., Edwards, D. J., & Thwala, W. D. (2020). Contractors' perceptions of the effects of cash flow on construction projects. *Journal of Engineering, Design and Technology*, 18(2), 308–325. <https://doi.org/10.1108/JEDT-04-2019-0099>
- Ong, H. Y., Wang, C., & Zainon, N. (2016). Integrated earned value Gantt chart (EV-Gantt) tool for project portfolio planning and monitoring optimization. *EMJ - Engineering Management Journal*, 28(1), 39–53. <https://doi.org/10.1080/10429247.2015.1135033>

- Project Management Institute. (2017). *A guide to the project management body of knowledge (PMBOK guide)*.
- Project Management Institute. (2021). *The standard for project management and a guide to the project management body of knowledge (PMBOK guide)*.
- Rozenes, S., Vitner, G., & Spraggett, S. (2006). Project Control: Literature Review. *PROJECT MANAGEMENT JOURNAL*, 37(4), 5–14.
- Setyaningsih, W. (2015). *KONSEP SISTEM PENDUKUNG KEPUTUSAN* (E. F. Rochman (ed.); 1 ed.). Yayasan Edelweis.
- Shafieezadeh, M., Kalantar Hormozi, M., Hassannayebi, E., Ahmadi, L., Soleymani, M., & Gholizad, A. (2019). A System Dynamics Simulation Model to Evaluate Project Planning Policies. *International Journal of Modelling and Simulation*, 40(3), 201–216. <https://doi.org/10.1080/02286203.2019.1596779>
- Sholeh, M. N., Fauziyah, S., Wibowo, M. A., & Kistiani, F. (2014). Analisis Proses Pengadaan Material Proyek Konvensional dan Proyek Engineering Procurement Construction (EPC) (Studi Kasus : Proyek Pembangunan Gunawangsa MERR Apartement Surabaya dan Proyek EPC 1 Banyu Urip Cepu). *JURNAL KARYA TEKNIK SIPIL*, 3(4), 1149–1160. <http://ejournal-s1.undip.ac.id/index.php/jkts>
- Sriwana, I. K., Erni, N., & Abdullah, R. (2020). Perancangan Model Persediaan Bahan Baku Ubi Ungu Pada Produksi Keripik Ubi Ungu Dengan Metode Simulasi Sistem Dinamis. *Jurnal Teknologi Industri Pertanian*, 167–179. <https://doi.org/10.24961/j.tek.ind.pert.2020.30.2.167>
- Sugiyono. (2015). *Metode Penelitian Pendidikan* (21 ed.). Alfabeta.
- Tanubrata, M. (2013). Sistem Informasi Cash in Dan Cash Out Pada Suatu Proyek Kontruksi (037K). *Manajemen Konstruksi Konferensi Nasional Teknik Sipil Universitas Sebelas Maret (UNS) -Surakarta*, 7(2), 24–26.
- technobusiness.id. (2020, Mei 6). *Spire Insights: Potensi Industri Konstruksi Di Indonesia*. TechnoBusiness Media. <https://technobusiness.id/insight/spire-insights/2021/05/06/spire-insights-potensi-industri-konstruksi-di-indonesia/>
- Theresia, L. (2015). *UNIVERSITAS INDONESIA STRATEGI MENINGKATKAN*

- KINERJA DENGAN BALANCED SCORECARD BERBASIS SISTEM DINAMIS (STUDI KASUS: INSTITUT TEKNOLOGI INDONESIA)*. Universitas Indonesia.
- Winchur, M. (2019). Complexity in Engineering Procurement & Construct Project. *Australian Institute of Project Management*.
- Wirabhuana, A. (2009). *Introduction to System Dynamics*. Department of Industrial Engineering The Sunan Kalijaga State Islamic University.
- Yan, M. R., Tran-Danh, N., & Hong, L. Y. (2019). Knowledge-based decision support system for improving e-business innovations and dynamic capability of IT project management. *Knowledge Management Research and Practice*, 17(2), 125–136. <https://doi.org/10.1080/14778238.2019.1601507>
- Yu-Jing, W. (2012). Application of system dynamics in construction project planning and control. *Proceedings of the 2012 2nd International Conference on Business Computing and Global Informatization, BCGIN 2012*, 51–54. <https://doi.org/10.1109/BCGIN.2012.20>
- Zayed, T., & Liu, Y. (2014). Engineering , Construction and Architectural Management Article information : *Engineering, Construction and Architectural Management*, 21(2), 170–189.