

## DAFTAR TABEL

Tabel I.1 Evaluasi Indeks Kinerja Jadwal Proyek Tahun 2020-2023.....	21
Tabel I.2 Kinerja Biaya & Waktu Proyek dengan Progress Aktual.....	26
Tabel I.3 Kinerja Biaya & Waktu Proyek dengan Progress yang Diakui.....	27
Tabel II.1 Penelitian Terdahulu.....	22
Tabel II. 2 Penelitian Terdahulu (2).....	23
Tabel II.3 Penelitian Terdahulu (3).....	24
Tabel II. 4 Penelitian Terdahulu (4).....	25
Tabel II. 5 Penelitian Terdahulu (5).....	26
Tabel II. 6 <i>State of The Art</i> Penelitian (1) - Aspek Teknikal .....	31
Tabel II. 7 <i>State of The Art</i> Penelitian (2) - Aspek Ekonomi.....	32
Tabel II.8 <i>State of The Art</i> Penelitian (3) - Aspek Legalitas.....	33
Tabel II.9 <i>State of The Art</i> Penelitian (4) - Aspek Operasional .....	34
Tabel II. 10 <i>State of The Art</i> Penelitian (5) - Aspek <i>Scheduling</i> .....	35
Tabel II.11 Rangkuman Indikator Penelitian.....	38
Tabel II.12 Rangkuman Indikator Penelitian (2) .....	38
Tabel III.1 Karakteristik Penelitian.....	41
Tabel III.2 Operasional Variabel Penelitian (1).....	42
Tabel III. 3 Operasional Variabel Penelitian (2).....	43
Tabel III. 4 Operasional Variabel Penelitian (3).....	44
Tabel IV.1 Kategori pada <i>Form Change Request</i> .....	59
Tabel IV.2 Data Kemajuan Proyek per Bulan .....	63
Tabel IV. 3 <i>Cash Flow</i> Proyek (1).....	66
Tabel IV.4 Perhitungan <i>Cost Performance Index</i> (CPI) Proyek.....	67
Tabel IV. 5 Perhitungan <i>Schedule Performance Index</i> (SPI) Proyek .....	67
Tabel IV. 6 Perhitungan <i>Schedule Performance Index</i> (SPI) Proyek (2) .....	68
Tabel IV.7 Rincian Jumlah <i>Hiring &amp; Turn Over</i> Tim Pelaksana Proyek.....	72
Tabel IV.8 Daftar Variabel CLD Pelaksanaan Proyek (1).....	76

Tabel IV.9 Daftar Variabel CLD Pelaksanaan Proyek (2).....	77
Tabel IV.10 Rincian Variabel Sub Model Kriteria Kelayakan Teknikal.....	78
Tabel IV.11 Variabel Sub Model Kriteria Kelayakan Ekonomi (1) .....	79
Tabel IV. 12 Variabel Sub Model Kriteria Kelayakan Ekonomi (2).....	80
Tabel IV. 13 Rincian Relasi Sub Model Kelayakan Kriteria Legalitas (1) .....	82
Tabel IV. 14 Rincian Relasi Sub Model Kelayakan Kriteria Legalitas (2) .....	83
Tabel IV. 15 Rincian Sub Model Kriteria Kelayakan Operasional .....	85
Tabel IV. 16 Rincian Sub Model Kriteria Kelayakan <i>Scheduling</i> .....	87
Tabel IV. 17 Rincian <i>Stock &amp; Flow Diagram</i> Sub Model Kelayakan Teknikal (1) .....	89
Tabel IV. 18 Rincian <i>Stock &amp; Flow Diagram</i> Sub Model Kelayakan Teknikal (2) .....	90
Tabel IV.19 Rincian <i>Stock &amp; Flow Diagram</i> Sub Model Kelayakan Teknikal (3) .....	91
Tabel IV. 20 Rincian <i>Stock &amp; Flow Diagram</i> Sub Model Kelayakan Ekonomi (1) .....	93
Tabel IV. 21 Rincian <i>Stock &amp; Flow Diagram</i> Sub Model Kelayakan Ekonomi (2) .....	94
Tabel IV. 22 Rincian <i>Stock &amp; Flow Diagram</i> Sub Model Kelayakan Ekonomi (3) .....	95
Tabel IV. 23 Rincian <i>Stock &amp; Flow Diagram</i> Sub Model Kelayakan Ekonomi (4) .....	96
Tabel IV. 24 Rincian <i>Stock &amp; Flow Diagram</i> Sub Model Kelayakan Legalitas ..	97
Tabel IV. 25 Rincian <i>Stock &amp; Flow Diagram</i> Sub Model Kelayakan Operasional (1).....	99
Tabel IV. 26 Rincian <i>Stock &amp; Flow Diagram</i> Sub Model Kelayakan Operasional (2).....	100
Tabel IV. 27 Rincian <i>Stock &amp; Flow Diagram</i> Sub Model Kelayakan Operasional (3).....	101
Tabel IV. 28 Rincian <i>Stock &amp; Flow Diagram</i> Sub Model Kelayakan <i>Scheduling</i> .....	102

Tabel IV. 29 Rincian <i>Stock &amp; Flow Diagram</i> Model Kelayakan Proyek (1).....	104
Tabel IV. 30 Rincian <i>Stock &amp; Flow Diagram</i> Model Kelayakan Proyek (2).....	104
Tabel IV. 31 Validasi Data <i>Cost Performance Index</i> (1).....	108
Tabel IV. 32 Validasi Data <i>Cost Performance Index</i> (2).....	108
Tabel IV. 33 Validasi Data <i>Hired &amp; Leave Employee</i> .....	109
Tabel IV. 34 Perhitungan Hasil Simulasi untuk Skenario 1 .....	112
Tabel IV. 35 Perhitungan Hasil Simulasi untuk Skenario 1 (Lanjutan) .....	112
Tabel IV. 36 Hasil Simulasi Kelayakan Proyek - Skenario Gabungan (1).....	122
Tabel IV. 37 Hasil Simulasi Kelayakan Proyek - Skenario Gabungan (2).....	123