

## DAFTAR TABEL

Tabel III. 1 Identifikasi Sistem Terintegrasi .....	32
Tabel IV. 1 Hasil Wawancara .....	34
Tabel IV. 2 Segmentasi Proyek Divisi Konstruksi PT XYZ .....	36
Tabel IV. 3 Statement of Work (SOW) Proyek FTTH HEM SD Negeri Hegarmanah .....	38
Tabel IV. 4 Work Breakdown Structure (WBS) Dictionary Proyek FTTH HEM SD Negeri Hegarmanah .....	39
Tabel IV. 5 Jadwal Proyek FTTH HEM SD Negeri Hegarmanah.....	41
Tabel IV. 6 Rancangan Anggaran Biaya (RAB) Proyek FTTH HEM SD Negeri Hegarmanah .....	41
Tabel IV. 7 Hasil Perhitungan Planned Value (PV) .....	43
Tabel IV. 8 Hasil Perhitungan Earned Value (EV).....	44
Tabel IV. 9 Hasil Pengeluaran Anggaran Berupa Actual Cost (AC).....	44
Tabel IV. 10 Hasil Perhitungan Schedule Variance (SV).....	46
Tabel IV. 11 Hasil Perhitungan Cost Variance (CV).....	47
Tabel IV. 12 Hasil Perhitungan Schedule Performance Index (SPI).....	49
Tabel IV. 13 Hasil Perhitungan Cost Performance Index (CPI).....	50
Tabel IV. 14 Hasil Perhitungan Estimate At Completion (EAC) .....	51
Tabel IV. 15 Hasil Perhitungan Estimate To Complete (ETC) .....	52
Tabel IV. 16 Hasil Perhitungan Time Estimate (TE).....	53
Tabel IV. 17 Hasil Perhitungan To Complete Performance Index (TCPI).....	54
Tabel V. 1 Hasil Verifikasi .....	57
Tabel V. 2 Hasil Validasi .....	58
Tabel V. 3 Analisis Hasil Schedule Variance (SV) .....	60
Tabel V. 4 Analisis Hasil Cost Variance (CV) .....	65
Tabel V. 5 Analisis Hasil Schedule Performance Index (SPI) .....	72
Tabel V. 6 Analisis Hasil Cost Performance Index (CPI) .....	77
Tabel V. 7 Analisis Hasil Estimate At Completion (EAC).....	83
Tabel V. 8 Analisis Hasil Estimate To Complete (ETC).....	83
Tabel V. 9 Analisis Hasil Time Estimate (TE) .....	83

Tabel V. 10 Analisis Hasil To Complete Performance Index (TCPI) ..... 84