

LIST OF FIGURES

Figure I-1. Project Construction Independent Solar System Generation Project Dashboard	2
Figure I-2. S-Curve Project Maintenance	5
Figure I-3. Ishikawa Diagram	6
Figure II-1. Project Management Mapping	14
Figure II-2. Project Context	17
Figure II-3. Project Management Information System User Level Support.....	18
Figure II-4. House of Quality.....	19
Figure III-1. Research Design Systematics.....	31
Figure III-2. Research Design Systematics (Cont.)	32
Figure III-3. Research Design Systematics (Cont.)	33
Figure IV-1. Project Maintenance Process Work Breakdown Structure	44
Figure IV-2. Organizational Structure.....	46
Figure IV-3. Klein Grid Matrix.....	58
Figure IV-4. House of Quality (HoQ) Roof Matrix	65
Figure IV-5. Login (Low-Fidelity Prototype)	74
Figure IV-6. Main Dashboard (Low-Fidelity Prototype).....	74
Figure IV-7. Log and Registers (Low-Fidelity Prototype)	75
Figure IV-8. Overview Project (Low-Fidelity Prototype)	76
Figure IV-9. Project Status (Low-Fidelity Prototype)	77
Figure IV-10. Detailed Information (Low-Fidelity Prototype).....	77
Figure IV-11. File Repository (Low-Fidelity Prototype).....	78
Figure IV-12. Report Submission (Low-Fidelity Prototype).....	79
Figure IV-13. Email (Low-Fidelity Prototype).....	79
Figure IV-14. Messages (Low-Fidelity Prototype).....	80
Figure IV-15. KPI (Low-Fidelity Prototype).....	81
Figure IV-16. Offline Submission (Low-Fidelity Prototype)	81
Figure IV-17. Calendar (Low-Fidelity Prototype).....	82

Figure IV-18. Navigation & Location List (Low-Fidelity Prototype)	83
Figure IV-19. Feedback (Low-Fidelity Prototype)	83
Figure IV-20. Role Settings (Low-Fidelity Prototype)	84
Figure IV-21. Role Settings - Add Role (Low-Fidelity Prototype).....	85