PREFACE

Alhamdulillah, with full of heart author delivers the highest gratitude to Allah SWT
that give me courage every time he gets tired and gives me peace every time, he gets
stressed. Thanks to Allah SWT with his grace make the author move to finish this
research. Without him, we are all nothing. In this research titled “DESIGN WORK
AND WORKER SCHEDULING USING CRITICAL PATH METHOD AND
RESOURCE LEVELLING AT CONSTRUCTION PROJECT PT CAHAYA
AMAL TAQWA” in the process author got many lessons to learn to keep himself
always eager to learn and adapt. In every process, there are always some obstacles
that exist. Fortunately, the author is not alone.

There are a lot of people that help and support him as technically and mentally to
finish this research. Therefore, it is appropriate for the author to respectfully thank

them and pray that Allah will give them the best reward, they are:

1. Mrs. Dr. Dida Diah Damayanti ST., M.Eng.Sc and Prafajar Suksessanno
Muttaqin, S.T., M.T., ESLog as the advisors for this research.

2. Commissary of PT Cahaya Amal Tagwa, Project Manager D’Puti Green View,
and Head of Construction worker PT.Cahaya Amal Tagwa provide data and
insight to help the author to get access to research and a chance for
implementation later

3. All lectures in the School of Industrial Engineering

4. Family and closest friend of the author

5. All cups of coffee that the author’s productivity along the work

Finally, the author realizes that nothing is perfect, and the writer still makes mistakes
in preparing the research. Therefore, the author apologizes profusely for the mistakes

made by the author.

The author hopes this research can be useful for readers and can be used as a reference
for development in a better direction. Truth comes from God and error comes from

the author. May Allah SWT always bestow His Grace and Ridho on all of us.
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