

DAFTAR SINGKATAN

WBS	: <i>Work Breakdown Structure</i>
PMBOK	: <i>Project Management Body of Knowledge</i>
PMI	: <i>Project Management Institute</i>
DRM	: <i>Design Review Meeting</i>
BoQ	: <i>Bill of Quantity</i>
RKS	: Rencana Kerja & syarat
ODP	: <i>Optical Distribution Point</i>
ODC	: <i>Optical Distribution Cabinet</i>
CCB	: <i>Change Control Board</i>