

## DAFTAR PUSTAKA

- Anantatmula, V. S., & Rad, P. F. (2018). Role of Organizational Project Management Maturity Factors on Project Success. *Engineering Management Journal Vol.30*, 165-178.
- Andersen, E. S., & Jessen, S. A. (2007). A quick measure of project maturity. *PMI® Global Congress 2007*.
- Andersen, E., & Jessen, S. (2003). Project maturity in organisations. *Int. J. Proj. Manag*, 457-461.
- Backlund, F., Chronéer, D., & Sundqvist, E. (2014). Project Management Maturity Models – A Critical Review: A case study within Swedish engineering and construction. *Procedia*, 837-846.
- Crawford, J. K. (2015). *Project Management Maturity Model (Third Edition)*. Boca Raton: CRC Press.
- European Foundation for Quality Management. (1994). *European Foundation for Quality Management*.
- Gaddis, P. (1959). The Project Manager. In P. Gaddis, *The Project Manager* (p. 98). Massachusetts: Harvard University.
- Gilbert, C. (2007). Crisis Analysis: Between Normalization and Avoidance. *Journal of Risk Research Vol.10 No.7*, 925-940.
- Girma, K. (2015). Assessment Of Project Management Maturity At Landsvirkjun – Power Projects Department Division. 161-180.
- Griffin, R. W. (2002). *Manajemen*. Jakarta: Erlangga.
- Handfield, R., Walton, S., Sroufe, R., & Melnyk, S. (2002). Applying Environmental Criteria to Supplier Assessment: A Study in the Application of the Analytical Hierarchy Process. *European Journal of Operational Research*, 70-87.
- Jaleel, F., & Mansur, A. K. (2013). Project Management Maturity Models and. *World Academy of Science, Engineering and Technology* 77, 60-63.
- Kerzner, H. (2009). *Project management: a systems approach to planning, scheduling, and controlling*. New Jersey: John Wiley & Sons, Inc.

- Khoshgoftar, M., & Osman, O. (2009). Comparison of maturity models. *2nd IEEE International Conference on Computer Science and Information Technology*, 297-301.
- Motamedpoova, S., & Anaashari, E. (2016). Organizational Project Management Maturity from the Construction Practitioners Point of View. *Proceedings of International Structural Engineering and Construction*, n/a.
- Mustafa, A. J. (2015). Organizational Project Management Maturity Model (OPM3) to Improve Ministry of Construction and Housing (MOCAH) within Kurdistan Regional Government. *n/a*, n/a.
- Ofori, D., & Deffor, E. W. (2013). Assessing Project Management Maturity in Africa: A Ghanaian Perspective. *Int. J. Bus. Adm., Vol. 4, no.6*, 41-n/a.
- PMI. (2003). *OPM3-Knowledge Foundation*. Pennsylvania: Project Management Institute, inc.
- PMI. (2017). *A guide to the project management body of knowledge (PMBOK guide)*. Pennsylvania: Project Management Institute, Inc.
- Proença, D., Estevens, J., Vieira, R., & Borbinha, J. (2017). Risk Management: A Maturity Model Based on ISO 31000.
- Rafsanjani, A. M., Pratami, D., Bay, A. F., & Bermano, A. R. (2019). Measurement of Project Risk Management Maturity Level using Project Management Maturity Model (PMMM): Case Research a Telecommunication Company in Indonesia. *International Conference on Industrial Technology*, 76-83.
- Saaty, T. L. (1990). Ratio Scales Derives from Perturbations of Consistent Judgment. *Behaviormetrika*, 1-21.
- Scott-Young, C., & Samson, D. (2008). Project Success and Project Team Management: Evidence from Capital Projects in the Process Industries. *Journal of Operations Management*, 749-766.
- Silva, R., Duarte, N., & Barros, T. (2019). Project Management Maturity: Case study analysis using OPM3® model in manufacturing industry. *2019 IEEE International Conference on Engineering, Technology and Innovation*, n/a.
- Walean, D. M., Mandagi, R. J., Tjakra, J., & Malingkas, G. Y. (2012). Perencanaan dan Pengendalian Jadwal dengan Menggunakan Program

Microsoft Project 2010 (Studi Kasus: Proyek PT. Trakindo Utama) .  
*Jurnal Sipil Statik Vol.1 No.1*, 22-26.

Webster. (1988). *The New Lexicon Webster's Dictionary of the English Language*.  
New York: Lexicon Publications.

Wijaksono, F. A., Pratami, D., & Bay, A. F. (2020). Measurement of Risk Project Maturity Using Organizational Project Management Maturity Model (OPM3): Study Case Of Construction Project In Bandung. *IOP Conf. Series: Materials Science and Engineering* 852, 1-6.

Williams, C. A., & Heins, R. M. (1989). *Risk Management and Insurance*. New York: McGraw-Hill.

Zakis, C. (2017, Desember 14). *Risk Maturity: Are You On The Right Journey*. Retrieved from Marsh: <https://www.marsh.com/au/insights/risk-in-context/staying-on-the-path-to-risk-maturity.html>

