

## DAFTAR TABEL

Tabel I. 1 Timeline proyek.....	3
Tabel I. 2 Alternatif Solusi.....	5
Tabel II. 1 Pemilihan Teori Standar Perancangan <i>Schedule Baseline</i> .....	16
Tabel II. 2 Pemilihan Teori Standar Perancangan <i>scope baseline</i> .....	18
Tabel II. 3 Literatur Terdahulu.....	20
Tabel IV. 1 <i>Project Document</i> .....	31
Tabel IV. 2 <i>Project Charter</i> .....	39
Tabel IV. 3 <i>Define Activity</i> .....	39
Tabel IV. 4 <i>Milestone list</i> .....	40
Tabel IV. 5 Spesifikasi dan Standar Perancangan.....	41
Tabel IV. 6 <i>Decomposition</i> Aplikasi Sinau Prodi.....	42
Tabel IV. 7 <i>Precedence diagram method</i> .....	45
Tabel IV. 8 <i>Estimate activity duration</i> .....	46
Tabel IV. 9 Rumus perhitungan <i>forward pass</i> .....	48
Tabel IV. 10 <i>Forward Pass</i> Aplikasi Sinau Prodi Reguler.....	48
Tabel IV. 11 Rumus perhitungan <i>backward pass</i> .....	50
Tabel IV. 12 <i>Backward Pass</i> Aplikasi Sinau Prodi Reguler.....	50
Tabel IV. 13 Rumus perhitungan <i>float pass</i> .....	52
Tabel IV. 14 <i>Float</i> Aplikasi Sinau Prodi Reguler.....	52
Tabel IV. 15 Perhitungan <i>earned value management</i> proyek <i>learning management system</i> .....	55
Tabel IV. 16 Perhitungan kumulatif <i>earned value management</i> proyek <i>learning management system</i> .....	55
Tabel IV. 17 Tabel data perhitungan <i>schedule vaiance</i> .....	58
Tabel IV. 18 Perhitungan <i>schedule variance</i> .....	58
Tabel IV. 19 Tabel data perhitungan <i>schedule performance index</i> .....	59
Tabel IV. 20 Perhitungan <i>schedule performance index</i> .....	60
Tabel IV. 21 Perhitungan <i>estimate to time</i> .....	61
Tabel IV. 22 <i>Project Scope Statement</i> .....	62
Tabel IV. 23 <i>Work Breakdown Structure</i> Aplikasi Sinau Prodi Reguler.....	63

Tabel IV. 24 WBS <i>Dictionary</i> Aplikasi Sinau Prodi Reguler.....	65
Tabel IV. 25 <i>Schedule Variance</i> Proyek <i>learning management system</i> .....	73
Tabel IV. 26 Hasil Perhitungan <i>Schedule Performance Index</i> .....	74
Tabel IV. 27 Hasil Perhitungan <i>Estimate to Time</i> .....	74
Tabel IV. 28 Verifikasi Hasil Rancangan .....	75
Tabel V. 1 Validasi Hasil Rancangan .....	76