

DAFTAR PUSTAKA

- Budiaji, W. (2013). The Measurement Scale and The Number of Responses in Likert Scale. *Journal of Agricultural and Fisheries Sciences*, II(2), 127-133.
- Conrad, E., Misenar, S., & Feldman, J. (2017). Domain 4: Communication and network security. Syngress. doi:<https://doi.org/10.1016/B978-0-12-811248-9.00004-8>
- George, C. (2020). The Essence of Risk Identification in Project Risk Management: An Overview. *International Journal of Science and Research (IJSR)*, IX(2), 1553-1557. doi:10.21275/SR20215023033
- Gunawan, F. A., Lestari, F., Subekti, A., & Somad, I. (2016). *Manajemen Keselamatan Operasi: Membangun Keunggulan Operasi dalam Industri Proses*. PT. Gramedia Pustaka Utama.
- ISO 31000. (2018). *Risk management - a Practical Guide*.
- ISO 45001. (2018). *Occupational health and safety management systems - Requirements with guidance for use*. Unido.
- Likert, R. (1932). A technique for the measurement of attitudes. *Archives of Psychology*.
- Nugraha, H., & Yulia, L. (2019). Analisis Pelaksanaan Program Keselamatan Dan Kesehatan Kerja Dalam Upaya Meminimalkan Kecelakaan Kerja Pada Pegawai PT. Kereta Api Indonesia (Persero). *Coopetition : Jurnal Ilmiah Manajemen*, 10(2), 93-102. doi:10.32670/coopetition.v10i2.43
- Pratami, D., Fadlillah, F., Haryono, I., & Bermano, A. R. (2018). Designing Risk Qualitative Assessment on Fiber Optic Instalation Project in Indonesia. *International Journal of Innovation in Enterprise System*, II(2), 44-56. doi:10.25124/ijies.v2i02.25
- Project Management Institute. (2017). *A Guide to the Project Management Body of Knowledge* (6th ed.). Newton Square: Project Management Institute, Inc.
- Project Management Institute. (2021). *The Standard for Project Management and A Guide to the Project Management Body of Knowledge* (7th ed.). Newton

Square: Project Management Institute, Inc.

- Rani, N. M., & Yuni, N. K. (2021). Analisis Faktor Risiko Terhadap Keterlambatan Proyek Konstruksi the Himana Condotel. *PADURAKSA: Jurnal Teknik Sipil Universitas Warmadewa*, 10(1), 41-55. doi:<https://doi.org/10.22225/pd.10.1.2367.41-55>
- Taluke, D., Lakat, R. S., & Sembel, A. (2019). Analisis Preferensi Masyarakat Dalam Pengelolaan Ekosistem Mangrove di Pesisir Pantai Kecamatan Loloda Kabupaten Halmahera Barat. *Spasial*, VI(2), 531-540.
- Vargas, R. (2013). Adopting the Quadratic Mean Process to Quantify the Qualitative Risk Analysis. *Ricardo Vargas*, 1-8. Retrieved from <http://rvarg.as/bd>