

## DAFTAR TABEL

Tabel I. 1 Data Keterlambatan Proyek Aplikasi Kemahasiswaan .....	5
Tabel I. 2 Potensi Solusi .....	7
Tabel II. 1 Time Scale .....	17
Tabel II. 2 Cost Scale .....	17
Tabel II. 3 Quality Scale .....	17
Tabel II. 4 Safety and Security Scale .....	18
Tabel II. 5 Strategies For Threats .....	19
Tabel II. 6 Strategies For Opportunities .....	19
Tabel II. 7 Rumus Perhitungan EMV .....	20
Tabel II. 8 Perbandingan Metode Risiko .....	21
Tabel II. 9 Perbandingan Metode Scope Baseline .....	21
Tabel II. 10 Perbandingan Kerangka .....	23
Tabel II. 11 Literatur Review .....	25
Tabel II. 12 Expected Monetary Value .....	77
Tabel III. 1 Sistematis Perancangan .....	30
Tabel IV. 1 Project Charter .....	37
Tabel IV. 2 Activity List Aplikasi Kemahasiswaan .....	38
Tabel IV. 3 Spesifikasi dan Standar Perancangan .....	39
Tabel IV. 4 Dekomposisi proyek .....	41
Tabel IV. 5 Predecessor dan Successor Aktivitas .....	46
Tabel IV. 6 Estimate Duration Activity .....	47
Tabel IV. 7 Critical Path Method .....	50
Tabel IV. 8 Risk Register .....	52
Tabel IV. 9 Risk Assessment .....	59
Tabel IV. 10 Risk Categorization .....	67
Tabel IV. 11 Risk Response .....	71
Tabel IV. 12 WBS Dictionary .....	81
Tabel IV. 13 Risk Register Update .....	88
Tabel IV. 14 Verifikasi Hasil Perancangan .....	102
Tabel V. 1 Validasi Rancangan .....	104