

**DESIGN WORK AND WORKER SCHEDULING USING  
CRITICAL PATH METHOD AND RESOURCE LEVELLING  
AT CONSTRUCTION PROJECT PT CAHAYA AMAL TAQWA**

**By:**

**Halim Dwi Putra**

**1201194434**



**INDUSTRIAL ENGINEERING BACHELOR PROGRAM  
SCHOOL OF INDUSTRIAL ENGINEERING  
TELKOM UNIVERSITY  
2023**