

## LIST OF FIGURES

Figure I.1. Telkomsel BTS Easy Macro Fronthaul Project.....	16
Figure I.2. S curve of Telkomsel BTS Easy Macro Construction Project .....	17
Figure I.3. Fishbone Project Delay Diagram .....	18
Figure III.4. Systematics of Problem Solving .....	39
Figure IV.5. Small organizational structure on projects .....	47
Figure IV.6. Continuum .....	63
Figure IV.7. Continuum Line.....	68
Figure IV.8. Continuum Line.....	70
Figure IV.9. Continuum Line.....	71
Figure IV.10. Continuum Line.....	73
Figure IV.11. Continuum Line.....	75
Figure IV.12. Continuum Line.....	76
Figure V.13. Continuum Line .....	86
Figure V. 14. Project Manager Average Score .....	88
Figure V.15. Continuum Line .....	88
Figure V.16. Communicating Competency Graph .....	94
Figure V.17. Leading Competency Graph .....	95
Figure V.18. Managing Competency Graph .....	96
Figure V.19. Cognitive Ability Competency Graph .....	97
Figure V.20. Competency Graph Effectiveness.....	98
Figure V.21. Professionalism Competency Graph.....	99
Figure V.22. Proposed Roadmap .....	101
Figure Attachment A.23. Project Survey BTS.....	120
Figure Attachment A.24. Project Survey Fronthaul Easy Macro .....	120
Figure Attachment B.25. Sample Questionnaire.....	121
Figure Attachment E 26. Example of a preliminary Evidence List .....	129