

DAFTAR PUSTAKA

- Crawford, J. K. (2015). *Project Management Maturity Model* (3rd Edition). Taylor and Francis Group. <https://doi.org/10.1201/b17643>
- Crawford, J. K. (2021). *Project Management Maturity Model*. CRC Press. https://books.google.co.id/books?hl=en&lr=&id=QxwfEAAAQBAJ&oi=fnd&pg=PP1&ots=OdWWxpy42n&sig=J8_sYj1nRXNpxWrELLjM4GxA6Uc&redir_esc=y#v=onepage&q&f=false
- Fuad Bay, A., Skitmore, M., & Susilawati, C. (2005). TINGKAT KEMATANGAN MANAJEMEN PROYEK: SURVEI DI BEBERAPA TEMPAT DI INDONESIA. *Civil Engineering Dimension*, 7(2), 81–89. <http://puslit.petra.ac.id/journals/civil>
- Kerzner. (2009). *Project Management: A System Approach to Planning, Scheduling, and Controlling*.
- Kerzner, H. (2019). *Using the Project Management Maturity Model*.
- Khoshgoftar, M., & Osman, O. (2008). *Comparison of Maturity Models*.
- Kotler, P., & Keller, K. L. (2016). *Marketing management*.
- Mateen, M. (2015). *Measuring Project Management Maturity-A framework for better and efficient Projects delivery*.
- Mulcahy, R. (2018). *Rita Mulcahy's TM ® Ninth Edition*. www.rmcls.com
- Pennypacker, J. S., & Grant, K. P. (1997). *Project Management Maturity: An Industry Benchmark 4 Project Management Journal* (Vol. 20, Issue 01). Vo i vedich & Jones.
- Project Management Institute. (2017). *A Guide to The Project Management Body of Knowledge - 6th edition*. In *Project Management Institute: Vol. Vol.6*.
- PT XYZ. (2023). *Modul Praktek Instalasi Kabel Premises Broadband*.
- Rafsanjani, A. M. D., Pratami, D., & Bay, A. F. (2019). Measurement of Project Risk Management Maturity Level using Project Management Maturity Model (PMMM): Case Research a Telecommunication Company in Indonesia. *International Conference on Industrial Technology*, 1–8. https://www.researchgate.net/publication/341644297_Measurement_of_Project_Risk_Management_Maturity_Level_using_Project_Management_Maturity_Model_PMMM_Case_Research_a_Telecommunication_Company_in_In

donesia#fullTextFileContent

Smith, P. G. (1999). Managing Risk as Product Development Schedules Shrink. *Research Technology Management*, 42.

<https://www.jstor.org/stable/24132963>

Wardoyo, P. (2011). *20170519023213-Alat-analisis-manajemen*.

Webster. (1998). *The New Lexicon Webster's Dictionary Of The English Language* (Webster, Ed.). Lexicon Publication.

Wijaksono, F. A., Pratami, D., & Bay, A. F. (2020). Measurement of risk project maturity using organizational project management maturity model (OPM3): Study case of construction project in bandung. *IOP Conference Series: Materials Science and Engineering*, 852(1). <https://doi.org/10.1088/1757-899X/852/1/012098>