

## DAFTAR ISI

<b>ABSTRAK</b> .....	I
<b>ABSTRACT</b> .....	II
<b>LEMBAR PENGESAHAN</b> .....	III
<b>HALAMAN PERNYATAAN ORISINALITAS</b> .....	IV
<b>KATA PENGANTAR</b> .....	V
<b>DAFTAR ISI</b> .....	VI
<b>DAFTAR GAMBAR</b> .....	IX
<b>DAFTAR TABEL</b> .....	X
<b>Daftar Istilah</b> .....	XII
<b>DAFTAR LAMPIRAN</b> .....	XIII
<b>BAB I</b> .....	1
<b>I.1 Latar Belakang</b> .....	1
<b>I.2 Alternatif Solusi</b> .....	7
<b>I.3 Perumusan Masalah</b> .....	8
<b>I.4 Tujuan Tugas Akhir</b> .....	9
<b>I.5 Manfaat Tugas Akhir</b> .....	9
<b>I.6 Sistematika Penulisan</b> .....	9
<b>BAB II</b> .....	12
<b>II.1 Landasan Teori</b> .....	12
<b>II.1.1 Proyek</b> .....	12
<b>II.1.2 Manajemen Proyek</b> .....	13
<b>II.1.3 <i>Project Management Knowledge Area</i></b> .....	14
<b>II.1.4 <i>Maturity</i></b> .....	16
<b>II.1.5 <i>Maturity Model</i></b> .....	16
<b>II.1.6 Perbandingan Model Tingkat Kematangan Manajemen Proyek</b> .....	20
<b>II.1.7 Kerzner Project Management Maturity Model (KPM3)</b> .....	22
<b>II.1.8 <i>Self Assessment Survey</i></b> .....	25
<b>II.2 Alasan Pemilihan Metode</b> .....	25

II.2.2 Penelitian Terdahulu.....	26
<b>BAB III.....</b>	<b>33</b>
<b>III.1 Sistematika Perancangan .....</b>	<b>33</b>
<b>III.1.1 Mekanisme Pengumpulan Data .....</b>	<b>33</b>
<b>III.1.2 Tahapan Perancangan.....</b>	<b>34</b>
<b>III.1.3 Tahap Pengolahan Data dan Analisis .....</b>	<b>44</b>
<b>III.1.4 Tahap Kesimpulan.....</b>	<b>44</b>
<b>III.2 Identifikasi Sistem Terintegrasi .....</b>	<b>45</b>
<b>III.3 Batasan dan Asumsi Tugas Akhir .....</b>	<b>45</b>
<b>BAB IV .....</b>	<b>47</b>
<b>IV.1 Pengumpulan Data.....</b>	<b>47</b>
<b>IV.1.1.1 Profil Perusahaan.....</b>	<b>47</b>
<b>IV.1.1.2 Struktur Organisasi Perusahaan .....</b>	<b>48</b>
<b>IV.1.2 Hasil Survey Kerzner Project Management Maturity Model.....</b>	<b>50</b>
<b>IV.1.2.1 Identitas responden .....</b>	<b>50</b>
<b>IV.1.2.2 <i>Level 1 – Common Language</i> .....</b>	<b>50</b>
<b>IV.1.2.2 <i>Level 2 – Common Process</i> .....</b>	<b>52</b>
<b>IV.1.2.2 <i>Level 3 – Singular Methodology</i>.....</b>	<b>56</b>
<b>IV.1.2.2 <i>Level 4 – Benchmarking</i> .....</b>	<b>58</b>
<b>IV.1.2.2 <i>Level 5 – Continuous Improvement</i>.....</b>	<b>59</b>
<b>BAB V .....</b>	<b>60</b>
<b>V.1 Verifikasi dan Validasi Hasil Rancangan.....</b>	<b>60</b>
<b>V.1.1 Verifikasi Hasil Rancangan.....</b>	<b>60</b>
<b>V.1.1 Validasi Hasil Rancangan.....</b>	<b>60</b>
<b>V.2 Analisis Tingkat Kematangan.....</b>	<b>61</b>
<b>V.2.1 Analisis Tingkat Kematangan Manajemen Proyek.....</b>	<b>61</b>
<b>V.2.2 Evaluasi Analisis Tingkat Kematangan Manajemen Proyek .....</b>	<b>79</b>
<b>V.3 Analisis Perancangan <i>Roadmap</i>.....</b>	<b>80</b>
<b>BAB VI.....</b>	<b>83</b>
<b>VI.1 Kesimpulan .....</b>	<b>83</b>

<b>VI.3 Saran</b> .....	85
<b>DAFTAR PUSTAKA</b> .....	86
<b>LAMPIRAN</b> .....	88