

DAFTAR TABEL

| | |
|--|----|
| Tabel I. 1 Perbandingan Data Proyek..... | 4 |
| Tabel I. 2 Penyebab Keterlambatan | 5 |
| Tabel I. 3 Alternatif Solusi | 7 |
| Tabel II. 1 Eight Generic Classes Salience Model | 17 |
| Tabel II. 2 Contoh Stakeholder Engagement Assessment Matrix..... | 21 |
| Tabel II. 3 Plan Communication Input, TT, dan Output | 26 |
| Tabel II. 4 Alasan Pemilihan Metode..... | 27 |
| Tabel II. 5 Penelitian terdahulu | 30 |
| Tabel III. 1 Identifikasi Sistem Perancangan | 38 |
| Tabel IV. 1 Project Charter..... | 41 |
| Tabel IV. 2 WBS Dictionary Proyek JPP Tahap 1 Tahun 2024..... | 44 |
| Tabel IV. 3 Identification Stakeholder Process | 46 |
| Tabel IV. 4 Stakeholder Register..... | 53 |
| Tabel IV. 5 Hasil Penilaian Expert Judgement Power Interest..... | 56 |
| Tabel IV. 6 Hasil Klasifikasi Salience Model | 59 |
| Tabel IV. 7 Hasil Stakeholder Engagement Assessment Matrix | 60 |
| Tabel IV. 8 Stakeholder engagement plan..... | 66 |
| Tabel IV. 9 Communication Management Plan | 71 |
| Tabel V. 1 Verifikasi rancangan stakeholder engagement plan | 77 |
| Tabel V. 2 Verifikasi rancangan communication management plan | 78 |
| Tabel V. 3 Validasi hasil rancangan stakeholder engaement plan | 80 |
| Tabel V. 4 Validasi hasil rancangan communication management plan..... | 81 |
| Tabel V. 5 Analisis Power Interest Grid & Salience Model | 83 |
| Tabel V. 6 Analisis Engagement Assessment Matrix | 89 |