

DAFTAR ISI

KATA PENGANTAR	i
ABSTRAK	ii
ABSTRACT	iii
DAFTAR ISI	iv
DAFTAR GAMBAR	vi
DAFTAR TABEL	vii
BAB 1 PENDAHULUAN	1
1.1 Latar Belakang	1
1.2 Rumusan Masalah.....	2
1.3 Tujuan	3
1.4 Batasan Masalah.....	3
1.5 Metode Pengerjaan	3
1.6 Jadwal Pengerjaan	4
BAB 2 LATAR BELAKANG.....	5
2.1 Penelitian Terdahulu.....	5
2.2 <i>E-Learning</i>	5
2.3 Digitalisasi Pertanian	6
2.4 <i>Costing</i>	7
2.4.1 <i>Full Costing</i>	7
2.4.2 <i>Variable Costing</i>	8
2.4.3 <i>Activity Based Costing</i>	8
2.4.4 <i>Job Order Costing</i>	8
2.5 <i>Budgeting</i>	8
2.6 <i>Activity Based Budgeting</i>	9
BAB 3 METODOLOGI.....	11
3.1 Data Penelitian.....	11
3.2 Sistematika Penyelesaian Masalah.....	11
3.2.1 <i>Determine The Project</i>	12
3.2.2 <i>Project Planning Budget</i>	12

3.2.3	<i>Identify and Estimate the Time and Resource Capacity</i>	12
3.2.4	<i>Calculate the Cost of Each Activity</i>	12
3.2.5	<i>Allocate Cost to Product Costs</i>	13
3.2.6	<i>Implementation, Monitoring, and Evaluation</i>	13
BAB 4	IMPLEMENTASI.....	14
4.1	Perencanaan dan Identifikasi	14
4.2	Pengelompokkan Aktivitas	16
4.3	Penentuan <i>Rate Activity</i>	17
4.3.1	Pengembangan <i>E-Learning</i>	17
4.3.2	Praktik Berkebun.....	21
4.4	Alokasi <i>Total Cost</i>	25
BAB 5	KESIMPULAN DAN SARAN	28
5.1	Kesimpulan	28
5.2	Saran	28
DAFTAR PUSTAKA	29