

DAFTAR GAMBAR

Gambar I. 1 Perbandingan Kinerja Rencana dan Aktual pada Proyek R29.....	2
Gambar I. 2 Fishbone Diagram.....	6
Gambar II. 1 Segitiga Manajemen Proyek.....	13
Gambar II. 2 Tahapan Metode Agile Development	15
Gambar II. 3 Tahapan Metode Lean UX.....	17
Gambar III. 1 Sistematis Perancangan.....	27
Gambar IV. 1 User Persona 1	55
Gambar IV. 2 User Persona 2.....	56
Gambar IV. 3 User Persona 3.....	57
Gambar IV. 4 Struktur Menu	77
Gambar IV. 5 Use Case.....	79
Gambar IV. 6 Userflow Admin Login dan Registrasi.....	80
Gambar IV. 7 User Flow Admin Kelola Pengguna.....	81
Gambar IV. 8 User Flow Admin mengakses Project Overview.....	81
Gambar IV. 9 User Flow Admin mengakses Project Financial Tracking	81
Gambar IV. 10 User Flow Admin Mengakses Menu Project Timeline	82
Gambar IV. 11 User Flow Admin Mengakses Project Milestone	82
Gambar IV. 12 User Flow Admin Mengakses Menu Project Logistic.....	83
Gambar IV. 13 User Flow Admin Mengakses Menu Project Performance	83
Gambar IV. 14 User Flow Admin Mengakses Menu Project Risk	83
Gambar IV. 15 User Flow Manajer Proyek Logis dan Registrasi.....	84
Gambar IV. 16 User Flow Manajer Proyek Mengakses Menu Project Financial Tracking.....	84
Gambar IV. 17 User Flow Manajer Proyek Mengakses Menu Project Timeline.....	85
Gambar IV. 18 User Flow Manajer Proyek Mengakses Menu Project Milestone	85
Gambar IV. 19 User Flow Manajer Proyek Mengakses Project Performance.....	86
Gambar IV. 20 User Flow Manajer Proyek Mengakses Menu Project Risk.....	86
Gambar IV. 21 User Flow Admin Logistik Login dan Registrasi.....	87
Gambar IV. 22 User Flow Admin Logistik Mengakses Menu Project Financial Tracking	87
Gambar IV. 23 User Flow Admin Logistik Mengakses Project Timeline	88
Gambar IV. 24 User Flow Admin Logistik Mengakses Menu Project Resource	88

Gambar IV. 25 Font Roboto.....	89
Gambar IV. 26 Logo PT. XYZ.....	Error! Bookmark not defined.
Gambar IV. 27 Color Pallette.....	90
Gambar IV. 28 <i>Wireframe</i> Homepage.....	91
Gambar IV. 29 <i>wireframe</i> Project Overview PT. XYZ.....	92
Gambar IV. 30 <i>wireframe</i> Project Financial Tracking	94
Gambar IV. 31 <i>wireframe</i> Project Timeline	95
Gambar IV. 32 <i>wireframe</i> Project Milestone	96
Gambar IV. 33 <i>wireframe</i> Project Resource	98
Gambar IV. 34 <i>wireframe</i> Project Performance.....	99
Gambar IV. 35 <i>Wireframe</i> Project Risk.....	101
Gambar IV. 36 Menu Dashboard Homepage	102
Gambar IV. 37 Menu Project Overview.....	103
Gambar IV. 38 Menu Project Financial Tracking	105
Gambar IV. 39 Menu Project Timeline	106
Gambar IV. 40 Menu Project Milestone	108
Gambar IV. 41 Menu Project Resource	109
Gambar IV. 42 Menu Project Performance.....	110
Gambar IV. 43 Menu Project Risk	112