

DAFTAR PUSTAKA

- Project Management Institute. (2017). *A GUIDE TO PROJECT MANAGEMENT BODY OF KNOWLEDGE PMBOK*. Pennsylvania: Project Management Institute, Inc.
- Kerzner, H. (2013). *Project management: a systems approach to planning, scheduling, and controlling*. New Jersey: John Wiley & Sons, Inc.
- Kerzner, H. (2019). *Using the Project Management Maturity Model: Strategic Planning for Project Management* (3 ed.). Wiley & Sons Inc.
- Kerzner, Harold. (2018). *Project management best practices: achieving global excellence*. Wiley.
- Project Management Institute. (2013). *Organizational Project Management Maturity Model (OPM3)* (third). Project Management Institute.
- Rahma, T. G., Puspita, I. A., & Yasa, P. (2024). Pengukuran Tingkat Kematangan Manajemen Risiko Proyek Fiber Menggunakan Metode Kerzner Project Management Maturity Model (Kpm3) Pada Pt Xyz Lokasi Bandung Barat. *e-Proceeding of Engineering*, 11(3)
- Archibald, R. D., & Prado, D. (2014). Maturity in Project Management Series 1 Introduction to Maturity in Project Management. Dalam *PM World Journal Introduction to Maturity in Project Management: Vol. III*. <http://www.maturityresearch.com/>.
- Crawford, J. K. (James K. (2021). *Project Management Maturity Model* (fourth). PM Solutions.
- Seelhofer, D., & Graf, C. (2018). NATIONAL PROJECT MANAGEMENT MATURITY: A CONCEPTUAL FRAMEWORK. *Central European Business Review*. <https://doi.org/10.18267/j.cebr.196>
- Simangunsong, E., & Silva, E. N. Da. (2013). Analyzing Project Management Maturity Level in Indonesia. *The Southeast Asian Journal of Management*, 7(1). <https://doi.org/10.21002/seam.v7i1.1521>
- Fawzi, M., Pratami, D., Wibowo, S., & Akhmal, N. (2023). Identification of Waste in Program Management at the IT Department of a Higher Education Institution (HEI) Through Lean Six Sigma (DMAIC). *2023 Eighth International Conference on Informatics and Computing (ICIC)*.