

DAFTAR GAMBAR

Gambar I-1 S-Curve Proyek.....	1
Gambar I-2. Fishbone Diagram Proyek	2
Gambar I-3. Grafik Data Keterlambatan Laporan Mingguan	3
Gambar II-1. Tahapan Metode Agile Development	19
Gambar III-1 Flowchart Sistematika Penyelesaian Masalah	27
Gambar III-2 . Flowchart Sistematika Penyelesaian Masalah (Lanjutan)	28
Gambar III-3. Flowchart Sistematika Penyelesaian Masalah (Lanjutan)	29
Gambar IV-1. Struktur Organisasi Divisi Project Control.....	33
Gambar IV-2. Work Breakdown Structure (WBS).....	36
Gambar IV-3. Use Case Diagram	43
Gambar IV-4. Activity Diagram Semua User Akses Dashboard.....	44
Gambar IV-5. Activity Diagram Semua User Melihat Project Summary	45
Gambar IV-6. Activity Diagram Project Control Input Data Project Schedule..	46
Gambar IV-7. Activity Diagram Project Control Lihat Gantt Chart	47
Gambar IV-8. Activity Diagram Vendor Lihat Project Schedule.....	47
Gambar IV-9. Activity Diagram Project Control Input Data Rencana Progress Mingguan	48
Gambar IV-10. Activity Diagram Vendor Input Data Aktual Weekly Progress	49
Gambar IV-11. Activity Diagram User View Hasil Perhitungan PV EV AC	49
Gambar IV-12. Activity Diagram User View Hasil Perhitungan Varians.....	50
Gambar IV-13. Activity Diagram User LihatLaporan Performasi	50
Gambar IV-14. Sequence Diagram Project Control	51
Gambar IV-15. Sequence Diagram Vendor	52
Gambar IV-16. Entity Relationship Diagram	53
Gambar IV-17. Penentuan Worksheet	55
Gambar IV-18. Penamaan Worksheet.....	55
Gambar IV-19. Pembuatan Tabel Worksheet Dashboard.....	56
Gambar IV-20. Pembuatan Tabel Worksheet Project Schedule	56
Gambar IV-21. Pembuatan Tabel Worksheet Weekly Progress (1)	57
Gambar IV-22. Pembuatan Tabel Worksheet Weekly Progress (2)	57
Gambar IV-23. Pembuatan Tabel Worksheet PV EV AC	58
Gambar IV-24. Pembuatan Tabel Worksheet Lap. Performasi	58
Gambar IV-25. Import Template Excel	63
Gambar IV-26. Tampilan Multi-User Dashboard.....	65
Gambar IV-27. Ringkasan Proyek	65
Gambar IV-28. Tampilan Fitur Quick Access	66
Gambar IV-29. Letak Link Pengumpulan.....	67
Gambar IV-30. Drive Pengumpulan Dokumen Progress Mingguan	67
Gambar IV-31. Progress Mingguan & RAB	68
Gambar IV-32. Worksheet Dashboard.....	69
Gambar IV-33. Worksheet Project Schedule	70
Gambar IV-34. Worksheet Weekly Progress.....	71
Gambar IV-35. Worksheet Weekly Progress (2)	71
Gambar IV-36. Worksheetheet PV EV AC	72
Gambar IV-37. Worksheet Lap. Performasi	72
Gambar IV-38. Laporan Performasi	73

Gambar IV-39. S-Curve	74
-----------------------------	----