

DAFTAR GAMBAR

Gambar I-1. Process group di dalam sebuah proyek atau fase	1
Gambar I-2. Kurva S Proyek sampai dengan April 2025	2
Gambar I-3. Analisis diagram tulang-ikan	5
Gambar II-1. Sistematisa Metode Waterfall	13
Gambar III-1. Sistematisa Perancangan	19
Gambar III-2. Sistematisa Perancangan (2).....	20
Gambar IV-1. Work breakdown structure proyek perancangan dashboard	32
Gambar IV-2. Workflow 1.....	35
Gambar IV-3. Workflow 2.....	36
Gambar IV-4. Workflow 3.....	37
Gambar IV-5. Workflow 4.....	38
Gambar IV-6. Workflow 5.....	38
Gambar IV-7. Workflow 6.....	39
Gambar IV-8. Use case diagram: Pimpinan Proyek.....	40
Gambar IV-9. Use case diagram: Staff Proyek	41
Gambar IV-10. Use case diagram: Drafter	41
Gambar IV-11. Use case diagram: Vendor	42
Gambar IV-12. Use case diagram: User Proyek ABC	43
Gambar IV-13. Use case diagram: Admin	43
Gambar IV-14. Data flow diagram Dashboard	44
Gambar IV-15. Activity Diagram: View dashboard.....	45
Gambar IV-16. Activity Diagram: Input data yang harus dieksekusi	45
Gambar IV-17. Activity Diagram: Submit gambar yang ditargetkan	46
Gambar IV-18. Activity Diagram: Cek hasil pengerjaan gambar	46
Gambar IV-19. Activity Diagram: Submit hasil revisi gambar.....	47
Gambar IV-20. Activity Diagram: Menambahkan Additional Task.....	48
Gambar IV-21. Activity Diagram: Melakukan submit Additional Task	48
Gambar IV-22. Activity Diagram: View database.....	49
Gambar IV-23. Activity Diagram: Change data di Google Sheets	49
Gambar IV-24. Sequence Diagram: Eksekusi Gambar.....	50
Gambar IV-25: Sequence Diagram: Submit Gambar.....	51

Gambar IV-26. Sequence Diagram: Cek Gambar	51
Gambar IV-27: Sequence Diagram: Submit Revisi	52
Gambar IV-28. Low Fidelity Wireframes Dashboard	53
Gambar IV-29. Tampilan Dashboard (1)	55
Gambar IV-30. Tampilan Dashboard (2)	56
Gambar IV-31. Tampilan Dashboard (3)	57
Gambar IV-32. Workflow Usulan: With request	58
Gambar IV-33. Workflow Usulan: Without request	59